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Overview 

The Monitoring and Evaluation Framework (MEF) for Pacific Women Shaping Pacific Development 

(Pacific Women) has been structured in such a way to illustrate how one section of the MEF has 

logically and sequentially led to, and informed the other. The principles and approach of the MEF have 

articulated the intent of the program and thus informed the development of the Program Theory and 

Program Logic. The Program Theory and Program Logic in turn have been used to guide the 

development of a set of evaluation questions that have been classified in five domains. Evaluation 

questions have been used to guide data collection and analysis processes, with data identified for 

collection from both routine monitoring and periodic evaluation activities. Indicators have been 

identified against questions where they are relevant. Data analysis is anticipated to lead to the 

production of useful reporting of results and learnings which will be disseminated and used for 

program improvement.  

The sections which follow outline the central steps and stages involved in the development of the 

Pacific Women MEF that outlines the monitoring and evaluation system for Pacific Women. The 

Pacific Women MEF provides guidance for the development of country plan monitoring and evaluation 

frameworks that are informed by and provide guidance for activity level monitoring and evaluation 

plans.  

While the Pacific Women and country plan MEFs are more evaluative in their focus, prioritising 

learnings for program improvement, the monitoring and evaluation plans developed at activity levels 

will have a greater accountability focus, identifying indicators for the achievement of intended activities 

and outputs, as well as reflecting on progress toward outcomes achieved against objectives.  

Summary of Principles and Approach 

Guiding principles for the Pacific Women MEF include a commitment to contextualised and 

participatory approaches for the identification of success factors and challenges in achieving women’s 

empowerment and transformative change for women in the Pacific over time. The MEF is founded on 

approaches able to account for, and reflect the unique socio-political context of each country. It also 

aims to support the involvement of a range of stakeholders in sense-making processes for assessing 

progress, and to facilitate assessment of the extent of inclusion of vulnerable and disadvantaged 

groups of women in program activities.  

Further principles include the MEF serving multiple purposes with a particular emphasis on the 

identification and sharing of knowledge and learning. This is to be achieved through building a range 

of credible data sources guided by inter-connected program, country and activity level MEFs. MEFs 

will be informed by theory-based approaches and led by evaluation questions and indicators that are 

reliant on robust data collection methods. A theory-based approach can be broadly understood as 

developing models of how a program works, including identification and understanding of the 

assumptions which underlie the anticipated changes to be brought about by the program. The MEF 

will articulate with research and communications strategies to ensure broader knowledge development 

and dissemination.  

Overview of Program Theory and Program Logic 

The Program Theory and Program logic have built on the Theory of Change that was developed 

during the Pacific Women design. A Program Theory has been developed for the Pacific Women 

program MEF to map the sequence of changes against the program goal and the intended outcomes 

(see P1 for an outline of the program goal and the related four intended outcomes). The mapping of 

the sequence of anticipated changes has led to the identification of 27 underlying assumptions to be 

tested by monitoring, evaluation and research processes. This is followed by a Program Logic diagram 

that maps anticipated transitions from short-term outcomes (2013–2016), to intermediate outcomes 

(2017–2019) and to long-term outcomes or impacts (2020 onwards). 
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The Program Theory and Program Logic diagrams developed for the program should serve to guide 

country plan MEFs when they are reviewed. Activity level MEFs will in most circumstances select to 

focus on one outcome area only (see Appendix 2). 

The Evaluation Questions 

The MEF has used the domains of relevance, effectiveness, efficiency, impact and sustainability to 

classify the evaluation questions. Included are a set of headline evaluation questions that should be 

considered at all levels of the program. These are followed by more specific questions developed for 

each individual outcome area, focussed on assessing the relevance and effectiveness of each 

outcome.  

The relevance questions have been generated through identification of a number of assumptions to be 

tested in the Program Theory. Effectiveness questions have been generated through consideration of 

the short and medium-term outcomes identified in the Program Logic. Efficiency questions have been 

guided by consideration of the economy and efficiency exercised in the delivery of outputs identified in 

the Program Logic. Impact and sustainability questions relate to the program goal.  

As above, it is anticipated that bilateral programs will use or adapt these evaluation questions when 

reviewing their country plan MEFs and that activities will select questions that relate to their outcome 

area when developing their MEFs.  

Indicators 

Different types of indicators are identified for the MEF and these can be found in Table 1 that follows. 

The first are implementation indicators to gauge the number and range of outputs delivered, numbers 

of beneficiaries and their characteristics and the extent of their satisfaction. These are likely to be 

reported quantitatively by implementing partners as part of their monitoring and evaluation plans. It is 

anticipated that this activity level performance data will be entered numerically into the program’s 

Knowledge Management System (KMS) database.  

The second group of indicators are outcome indicators that are likely to be reported qualitatively by 

implementing partners in order to provide evidence of participant outcomes. These will cover areas of 

attitudinal changes toward women, effective referral processes and any evidence of improvements for 

women in the areas of representation and influence, income and assets, safety and agency. It is 

anticipated that this activity level reflective data will be entered narratively into the KMS database. 

Additionally, quantitative outcome indicators are included to measure the extent of gender 

mainstreaming in Pacific countries, including numbers of countries profiling and monitoring progress in 

gender issues.  

Four of the Department Foreign Affairs and Trade (DFAT) Aggregate Development Results indicators 

are included. These are women’s representation on management committees; poor women increasing 

access to financial services; poor women with increased incomes and number of women accessing 

services such as counselling.  

Finally, a set of indicators are included to establish long term, population level trends. These have 

been developed in alignment with the proposed Sustainable Development Goals (SDG) indicators. 

This last set of indicators will be dependent on the availability of reliable secondary data sources, 

ideally collected by national governments and collated by SPC. Finalisation of SDG indicators will 

provide increased clarity as to appropriate indicators for inclusion in this MEF.  

Once evaluation questions have been selected, chosen indicators are then placed against the 

questions they best relate to. This approach enables indicators to be encapsulated within Monitoring 

and Evaluation Plans, allowing for the merging and analysis of various forms of data in order to 

develop a broader ‘performance story’.  
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The Monitoring and Evaluation Plan  

The monitoring component of the Monitoring and Evaluation Plan identifies the routine monitoring data 

to be collected and used in order to answer each evaluation question and to report against the 

implementation indicators. Routine monitoring data will be derived from Activity Reports (six-monthly 

or annual) that will feed data into the program’s database. This database forms part of the Pacific 

Women Knowledge Management System (KMS) that over time will be developed to include research 

products and other knowledge products (both internal to and external to Pacific Women) that can be 

used to  augment knowledge developed through the Pacific Women M&E system.  

The Pacific Women KMS database will record activity outputs delivered against targets; numbers of 

beneficiaries and their characteristics; measures of their satisfaction, transitions and referrals; and 

data required for reporting against DFAT Aggregate Development Results. It will also include overall 

reflection and learnings on progress against intended outcomes. The KMS database will be piloted in 

2015 with a selected number of activities before it is introduced to the broader program in 2016. The 

KMS database should collate minimum data to enable monitoring data to be collected and analysed 

on a routine basis.  

The evaluation component of the Monitoring and Evaluation Plan within this MEF identifies sources of 

periodic evaluation data to be collected and analysed to answer the questions and report on outcome 

indicators. The evaluation data will be derived from a variety of sources, these being Activity Reports 

(which will include internally collected evaluation data, reflection and findings), Country Reflection 

Workshop reports, other ad-hoc stakeholder events, external evaluations, reviews and research 

findings. Evaluation data will be synthesised with monitoring data in order to tell the Pacific Women 

performance story.  

Data Analysis, Reporting, Learning and Dissemination 

Following the establishment of the Pacific Women KMS database, key data and information from 

Activity Reports will be systematically entered, supporting the production of quantitative data reports 

that are representative of the breadth of Pacific Women activities. This data can be presented 

graphically in a range of tables and charts.  

It is also anticipated that Activity Reports will present a range of internal evaluation data from data 

collection methods employed by implementing partners such as case studies, stories, focus groups, 

stakeholder workshops, surveys, etc. that illustrate the range of activities delivered and their 

outcomes. The contents of Activity Reports will be augmented with other forms of evaluative data and 

available research findings included in the Pacific Women KMS in order to produce the performance 

story of Pacific Women. This will then be shared and disseminated in accordance with the program’s 

Communication Strategy and through active use of the Pacific Women website. 

MEF Implementation and Review 

The Pacific Women MEF is dependent upon a range of different types of enquiry taking place at all 

levels (program, country and activity). This enquiry will be harnessed and utilised to generate a wide 

range of information and findings that are reflection of different country contexts and priorities. The 

Program MEF and accompanying documentation such as a Resource Guide will be available to 

support and guide the development and implementation of country plan and activity MEFs, and in turn 

will be informed by them. The program MEF will be reviewed annually. 

The Pacific Women Support Unit will initially focus on identifying the capacity building needs of DFAT 

gender focal points with a capacity building strategy developed by the end of 2015. This strategy will 

include identification of required knowledge and skills in monitoring and evaluation that can aid the 

development and implementation of MEFs and evaluative activities. The capacity building strategy will 

then be extended to include identification of the capacity building needs of DFAT posts and 

implementing partners. 
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1 Context for the Monitoring and Evaluation Framework 

 Pacific Women Shaping Pacific Development  

Pacific Women Shaping Pacific Development (Pacific Women) is a $320 million, 10-year program 

(2012–2022) focused on enabling women and men across the 14 Pacific Island Forum countries to 

improve the political, social and economic opportunities for women. It reflects the Government of 

Australia’s commitment to work for improved equality and empowerment of women.  

Pacific Women supports Pacific countries to meet the commitments made in the 2012 Pacific Leaders’ 

Gender Equality Declaration. The Declaration commits countries to progress gender equality with 

particular attention to areas of gender-responsive government programs and policies, decision-

making, economic empowerment, ending violence against women, and health and education.  

In 2012, a Delivery Strategy was developed for Pacific Women. The Delivery Strategy established the 

interconnected nature of women’s disempowerment in the Pacific and the need for change across 

several areas including:  

 enhanced knowledge and evidence base to inform policies and practice;  

 strengthened women’s groups, male advocates and coalitions for change;  

 positive social change toward gender equality and women’s agency;  

 improved women’s leadership and decision-making opportunities;  

 increased economic opportunities for women;  

 reduced violence against women and expanded support services; and  

 improved gender outcomes in education and health.  

In 2013 the Delivery Strategy was developed into a program design to guide the implementation of 

Pacific Women. On the basis of consultations undertaken and research, the program goal and 

intended outcomes were developed as follows:  

Pacific Women has the following goal: 

Women in the Pacific (regardless of income, location, disability, age or ethnic group) participate 
fully, freely and safely in political, economic and social life.  

Four intended outcomes for the program include: 

1. Women, and women’s interests, are increasingly and effectively represented and visible through 

leadership at all levels of decision-making. 

2. Women have expanded economic opportunities to earn income and accumulate economic assets. 

3. Violence against women is reduced and survivors of violence have access to support services and 

to justice. 

4. Women in the Pacific will have a stronger sense of their own agency, supported by a changing 

legal and social environment and through increased access to the services they need.  

Additionally, two interim program objectives were identified to enable assessment of progress: 

1. By the end of the first three years of the program the capacity, resources and relationships are 

established and action in key result areas is evident across the country and regional program 

activities. 
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2. By the end of year six, joined up services and action, independent of but informed by Pacific 

Women will be evident in all 14 countries. 

Pacific Women is implemented through work at country and regional levels. Country plans have been 

developed to represent locally relevant responses and starting points for change towards the key 

result areas. Country plans are supported to strengthen and expand Pacific ownership and direction of 

the program and strategies for change. A small set of regional and multi-country activities have been, 

and will continue to be, designed to address common issues across the region or sub-region and to 

complement and build on country specific activities. 

To support program management a Pacific Women Support Unit has been established. The Support 

Unit's role is to provide technical, administrative and logistical support to the Department of Foreign 

Affairs and Trade’s (DFAT) bilateral and regional Pacific Women programs.  

Pacific Women has a strong emphasis on high quality monitoring and evaluation and sharing program 

information and research relevant to Pacific women’s empowerment with all stakeholders. A Pacific 

Women Annual Report will be produced at the end of October of each year. Research will continue to 

focus on areas where Pacific Women seeks to achieve change, with emphasis given to research that 

generates new information and test and examine the assumptions of the program. 

 Scope of the Pacific Women Monitoring and Evaluation Framework 

A Monitoring and Evaluation Framework (MEF) represents an over-arching plan for undertaking 

monitoring and evaluation functions for the life of a program and includes a step by step guide to its 

operationalisation and application. The MEF defines the parameters of routine monitoring and periodic 

evaluation that will take place over the life of a program. Typically, these parameters include a focus 

on ‘evaluation domains’, particularly those of relevance, effectiveness, efficiency, impact and 

sustainability. The MEF is intended to guide regular data collection, aggregation and analysis in order 

to answer the agreed evaluation questions that have been derived and link directly back to the 

Program Theory and Program Logic.  

Three principles were identified in the Pacific Women Delivery Strategy, the first of which is highly 

pertinent to the prominent position of monitoring and evaluation for the Pacific Women program. The 

principles include: 

1. The program will promote evidence-informed policies and programs, drawing from current 

experience and ongoing attention to high quality monitoring, evaluation and research. 

2. The program will support sharing of information and increased coordination and liaison between 

development partners working for women’s empowerment in the Pacific. 

3. Change for Pacific women can be supported by donors but must be shaped and led by women 

and men in the Pacific. 

The primary purpose for monitoring and evaluation of Pacific Women will be to inform policies, 

program delivery and program improvement and to assess progress toward the desired outcomes of 

gender equality and empowerment of women in the Pacific. Monitoring and evaluation, supported 

through good quality research, learning and communication forms a central part of the design of 

Pacific Women.  

The Pacific Women design document (April 2014) outlined the approach and principles to be adopted 

in undertaking monitoring and evaluation. The design document suggested that monitoring and 

evaluation functions should occur with attention to the complex and context bound nature of the 

program. It suggested that each DFAT bilateral program provide opportunities for structured annual 

reflection on outcomes, ideally involving program partners and key stakeholders. It further proposed 

that major independent program reviews of Pacific Women be undertaken at the end of three years 
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and at the end of six years in order to contribute to program improvement and assess progress 

against intermediate objectives. 

DFAT Reporting Requirements 

The DFAT Performance Framework ‘Making Performance Count’ (DFAT, June 2014) has identified 

ten strategic targets, the fourth of which is ‘empowering women and girls’, the fifth of which states that 

the focus of aid is to be placed in the Indo-Pacific region. For performance reporting, the target 

identified by DFAT is that 80 per cent of investments, regardless of their objectives, will effectively 

address gender issues in their implementation. For this MEF, it will be important to identify gender 

impacts emerging from the contribution made by Pacific Women.  

Each year, DFAT undertakes Investment Quality Reporting to guide improvements to existing aid 

investments. To inform that process, DFAT is required to undertake Aid Quality Checks (AQCs) on 

individual aid investments. This takes place around March-April of each year. Poor performing 

investments, if not improved within 12 months, risk being cancelled.  

AQCs together with Annual Aid Program Performance Reports and Partner Performance 

Assessments are then used by DFAT to inform policy dialogue and performance discussions with 

partner governments and aid delivery partners. Progress against the implementation of the 10 

strategic targets for the aid program, as well as a summary of country and regional program 

performance, will be reported at the end of each year in a Performance of Australian Aid report. 

Performance assessments are quality assured by the Office of Development Effectiveness.  

 Guiding Principles for the Monitoring and Evaluation Framework 

The following guiding principles underpin the monitoring and evaluation of Pacific Women. The 

principles presented here link to the approach presented in Section 1.4. 

1.3.1 ‘Do No Harm’ 

An overarching guiding principle for the Pacific Women MEF is to ‘do no harm’. It is essential to put 

ethical and safety considerations above all else. The ‘do no harm’ approach needs to guide all 

monitoring and evaluation activities and the safety of everyone must be ensured.1  

1.3.2 Coherent and Integrated Focus  

The Pacific Women Program MEF will provide accountability; support reflection and learning for 

program improvement; support evidence informed planning, policy development and program delivery 

and support exchange of knowledge and information amongst all key stakeholders.  

 To ensure broad coverage examining both program design and implementation, the Pacific 

Women MEF will provide systematic enquiry into the five OECD-DAC domains2 of relevance, 

appropriateness, effectiveness, efficiency, impact and sustainability.  

 The Pacific Women MEF has been developed to align with two significant documents that frame 

the principles and approach to be adopted, these being: 

- The DFAT Aid Program Monitoring and Evaluation Standards (June 2014)3 

                                                           
1 DFAT Gender Equality in Monitoring and Evaluation Good Practice Note, ‘Preparing Aid Program Performance Reports and 

Aid Program Management Reviews’. 
2 OECD DAC Network on Development Evaluation (2010). Evaluating development co-operation: Summary of key norms and 

standards (2nd ed.). Paris, France: OECD. 

http://www.oecd.org/development/evaluation/dcdndep/41612905.pdf 
3 http://betterevaluation.org/sites/default/files/DFAT%20M%26E%20Standards.pdf 

http://www.oecd.org/development/evaluation/dcdndep/41612905.pdf
http://betterevaluation.org/sites/default/files/DFAT%20M%26E%20Standards.pdf
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- The Australian Government’s Public Governance, Performance and Accountability Act (2013) 

especially Resource Management Guide 131 Developing Good Performance Information 

(April 2015)4  

 The Pacific Women MEF will provide guidance for country plan and regional and country activity 

MEFs and correlate data collection and analysis processes and this will facilitate the inter-

connection between the MEFs developed at each level.  In turn, the program MEF will be updated 

and guided by activity and country plan MEFs.  

 MEFs developed will not be identical in format and content, given they need to be responsive to 

context, but rather the aim is that they are mutually informing and connected.  

 Individual activity investments funded under country plans will have monitoring and evaluation 

plans which identify evaluation questions and approaches, including how value for money can be 

assessed.  These MEFs will help to build the country plan MEFs. 

 Country plan MEFs will identify the activities from which data will be sourced for relevant 

evaluation questions.  Activity level MEFs will identify how, when and by whom data will be 

collected.   

1.3.3 Contextualised and Participatory Approach 

 The Pacific Women MEF acknowledges the complex and complicated nature of the Pacific context 

and the need to understand the nature of interactions taking place between various contextual 

variables and how these relate to the achievement of different outcomes, or conversely limitations 

in what can be achieved.  

 Monitoring and evaluation approaches will be designed to be appropriate for the various Pacific 

country contexts in which data is being collected. 

 Monitoring and evaluation processes will be participatory in both design and implementation and 

include the collection and presentation of both ‘women’s and men’s voices’ and local 

organisations. 

 Monitoring and evaluation processes will use local expertise, including women with disabilities, 

where this is possible and aim to build the capacity of local practitioners.  

 Monitoring and evaluation processes will contribute to advocacy for gender equality and women’s 

empowerment through improved access to knowledge and information. 

 Capacity building for monitoring and evaluation at all levels will underpin the development and 

implementation of MEFs. 

1.3.4 Credible Data Collection, Analysis and Findings 

 The approach to data collection will be systematic, aimed at testing the program theory and 

program logic and guided by evaluation questions.  

 Data collection for monitoring and evaluation will follow ethical principles that will ensure credible, 

consistent and reliable data is collected and analysed. 

 Wherever possible sex, age and vulnerable / marginalised group disaggregated data will be 

collected so that data analysis can be structured around what is happening and changing for 

relevant vulnerable / marginalised groups. 

 Diverse qualitative and quantitative data sources will be used to assess outcomes. 

                                                           
4http://www.finance.gov.au/sites/default/files/RMG%20131%20Developing%20good%20performance%20information.pdf 
 

http://www.finance.gov.au/sites/default/files/RMG%20131%20Developing%20good%20performance%20information.pdf


Monitoring and Evaluation Framework 

 
 Pacific Women Shaping Pacific Development 
 5 

 The MEF will uncover both the success stories and the less successful activities that together can 

generate different kinds of lessons learned. Promising approaches that can act as exemplars of 

good practice will be encouraged to document their activities through formal evaluation processes. 

1.3.5 The Monitoring and Evaluation Framework as Living Document 

 The MEF is a flexible, living document and thus will need to adapt and adjust its focus and content 

according to country and activity level experiences of developing and utilising their MEFs over 

time. 

 The Program MEF will be updated annually in order to ensure its adaptation to the changing 

needs of Pacific Women. 

 Annual review of the MEF will occur through the Support Unit consulting with DFAT and 

implementing partners as to their experiences of using their MEFs and their experiences with data 

collection, analysis and reporting processes. This review could occur during annual MEF learning 

forums that bring together gender focal points.  

 The first review of the program MEF is planned for September-October 2016. 

 Approach to the Pacific Women Monitoring and Evaluation Framework 

The approach presented in this section builds on the principles outlined in Section 1.3 above. The 

following Figure outlines the components to the approach to monitoring and evaluation. 

Figure 1 Components of the approach to M&E 

 

1.4.1 Multiple Purposes for Monitoring and Evaluation 

The MEF will be developed and implemented to support a range of complementary purposes 

including: 

 Accountability to donors, Pacific governments, program partners (including communities) for 

funding provided, outputs delivered and progress with intended outcomes. 

 Learning through reflection and sharing that identifies what works, what does not, for whom and 

under what circumstances. 

 Program improvement informed through the identification of progress in program implementation 

and successes achieved and challenges encountered during implementation. 

 Evidence informed planning, policies and programs that use monitoring and evaluation findings 

and research knowledge to guide decision-making and resource-allocation processes. 

In adopting this approach, it is important to strive for a balance between these different purposes and 

to effectively manage situations where demands for accountability may become stronger or take 

precedence over the other important purposes for undertaking monitoring and evaluation.  

In support of these different purposes, the Pacific Women MEF will link with research that has tested 

some of the key assumptions identified in the Program Theory. Such research will be captured in the 
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KMS as it is developed over time. Research undertaken in areas relevant to Pacific Women will 

develop a better understanding of the ‘problem’ whereas the MEF focuses on the progress of the 

‘program’ set up to address that problem. The MEF will also link with the Communications Strategy 

that will disseminate learning on ‘what works’ and ‘what does not’, so that knowledge acquired through 

M&E and research can be shared to inform program improvement and guide planning, policies and 

practice.  

1.4.2 Informed by Results Based Management 

The approach to monitoring and evaluation used for the Pacific Women MEF is informed by a results-

based management approach which promotes a dynamic and interlinked relationship between the 

functions of planning, monitoring and evaluation. The results-based management approach supports a 

cyclical management process that involves result setting, identifying and assessing performance 

information using monitoring and evaluation processes, and returning findings on results to make 

further adjustments to program direction and the commitment of resources. The interconnectedness 

between planning, monitoring and evaluation functions is intrinsic to this MEF and to Pacific Women 

as a developing and adaptive program.  

At the activity level, monitoring and evaluation plans will generally adopt an applied focus in identifying 

goals and objectives and planned activities and outputs with relevant indicators identified and the 

means by which information will be obtained in relation to those indicators.   

1.4.3 Theory Based 

The development of the Pacific Women MEF is based on a foundation that establishes the anticipated 

causal relationships and identifies the anticipated results from a program and uses these theories to 

then organise and guide monitoring and evaluation processes. A theory-based approach can be 

broadly understood as developing models of how a program works, including identification and 

understanding of the assumptions which underlie the anticipated changes to be brought about by the 

program.  

A high level Theory of Change for the Pacific Women program was developed in the Program design 

document.5 The focus of the Theory of Change was on mapping the anticipated transformations 

and leverage to be achieved, based on the Rao and Kelleher framework.6  

                                                           
5 Department of Foreign Affairs and Trade, Pacific Women Shaping Pacific Development design document April 2014 (p.33) 
6 Rao and Kelleher (2010) ‘ Is there Life After Mainstreaming?’, Gender and Development, Vol 13:2,57-69  
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Figure 2 What Needs to Change (after Rao & Kelleher, 2010) 

 

Figure 2 above maps four quadrants where change could be expected to occur in order to achieve 

increased gender equality and empowerment of women in the Pacific. Quadrants relate to the 

interconnected areas of individual, family, and community change; changes in informal and formal 

systems; and changes to organisational and societal systems. The figure suggests that strategies are 

needed across these different dimensions of change whilst understanding their inter-connectedness.  

Three- and six-year program objectives were identified in the design document to support the longer 

term program outcomes and the program goal. Underpinning the three- and six-year objectives were 

two facilitating approaches, the first being that Pacific women should be supported to increasingly own 

and direct change, and the second that a complexity lens is required to understand local context and 

its analysis.  

This MEF has built on the Theory of Change developed during program design by identifying expected 

changes for each of the four longer term intended outcomes. For this MEF, the Theory of Change 

includes both a Program Theory and a Program Logic. ‘Program Theory’ aims to make explicit the 

reasoning as to how and why a program’s actions will produce the intended results, including 

identification of the underlying assumptions for that change. ‘Program Logic’ then identifies and maps 

the intentional and sequential progression from a program’s actions to its intended results over time. 

Program Theory and Program Logic have been mapped for all four intended outcomes in order to 

guide activities that focus predominantly on one outcome area.  

Both Program Theory and Program Logic have been used in this MEF to depict the changes that 

Pacific Women is intended to bring about over time and to generate a related set of evaluation 

questions. The evaluation questions have then led to the development of the monitoring and the 

evaluation plan which have then informed the process of identifying appropriate data collection and 

analysis processes.  

Care has been taken in developing Program Theory and Program Logic to ensure that they are not 

overly complex diagrams in their presentation and that they can be used as readily accessible 

communication tools for access by a wide range of audiences. The need for accessible constructs that 

can be applied when engaging with stakeholders has been an important consideration in the 

development of this MEF. For its simplicity and suitability as a communication tool, the Wisconsin 
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model of Program Logic has been used.7 This model identifies a relatively straightforward way of 

depicting the relationship between a program’s inputs, outputs and outcomes over time.  

1.4.4 Evaluation Led Focus for Monitoring and Evaluation 

The approach used in the Pacific Women MEF recognises that evaluation represents the broader, 

over-arching form of enquiry undertaken. Monitoring represents a sub-set of evaluation. Evaluation 

questions are developed and used to guide both monitoring and evaluation activities and their 

organisation within evaluation domains provides a focus for areas of investigation.  

The adoption of an evaluation-led focus is particularly applicable to program and country level MEFs 

where emphasis is placed on undertaking systematic analysis, reflection and learning for program 

improvement. In considering the focus on activity level MEF, there is likely to be a greater emphasis 

placed on reporting against activity and outputs indicators for accountability.  

In order to adopt an evaluation-led approach, the following elements are critical to the construction of 

the MEF: 

 commitment to participatory approaches; 

 use of theory-based approaches that identify the intentional link between what a program delivers 

(activities and outputs) and expected changes over time (outcomes and impact); 

 development of evaluation questions to guide enquiry; 

 framing areas of enquiry against the domains of relevance, effectiveness, efficiency, impact and 

sustainability; 

 use of mixed methods approaches to methodology development and data collection; 

 support for implementation focused as well as end-of-program evaluation processes;  

 development of agreed criteria and standards for assessing program quality and value (to be 

determined during the first 12 months of implementing the MEF); 

 identification of results with consideration to attribution and contribution; 

 development of useful and useable reporting processes with commitment to the wide 

dissemination of findings;  

 commitment to learning and evidence-informed decision making; and 

 commitment to evaluation capacity building.  

The approach is also characterised by drawing on a common pool of methods, tools and analytical 

skills that are then used within monitoring and evaluation functions according to need, timing, 

expertise, available resources and feasibility.  

1.4.5 Participatory Orientation 

The Pacific Women MEF is based on processes that promote and incorporate the input of a range of 

stakeholders in both the design and in the monitoring and evaluation of the activities involved in its 

implementation, as well as exploring the context in which Pacific Women is working. Stakeholder 

involvement enables the range of diverse, varied and often competing perspectives and interests to be 

canvassed and represented. This reflects a democratic process where the diversity of values and 

interests are represented. The involvement of stakeholders also potentially increases the use of 

findings.  

                                                           
7 http://www.uwex.edu/ces/pdande/evaluation/pdf/lmcourseall.pdf 
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This has been, and will be continued to be achieved by Pacific Women hosting and facilitating 

participatory workshops and meetings at program, regional and country levels that draw together a 

range of stakeholders in order to consider the Pacific Women MEF and how it can best represent the 

achievements and learnings that relate to the scope of activities being delivered by the program.  

As stated in guiding principle 1.3.3 above, there is a commitment in the design and delivery of the 

Pacific Women MEF to include women’s and men’s voices, empowering them and building their 

capacity to contribute to the identification of the results of the program. In contributing to women’s 

empowerment, MEFs developed and monitoring and evaluation processes will attempt to support local 

researchers and women participating directly in data collection processes.  

Women in the Pacific have different needs, interests and capacities shaped by factors such as age, 

education, income, ethnicity, religion, language, class, ability, disability, health and sexuality. Women 

from poor and marginalised communities are inherently more vulnerable and thus require greater 

efforts and levels of support from the program.  

Data disaggregation is one important way of monitoring and evaluating the program to ensure that it is 

targeted to women most in need of support. There is a commitment to disability inclusion in data 

collection and Appendix 3 provides a method for ensuring that disability is identified among 

participants of Pacific Women activities. Indicators on how well women with a disability and other 

groups of women involved in, and benefitting from the program, should be including in country plan 

and activity MEFs. It is anticipated that Activity Reports will include reflection on changes for women 

with a disability participating in activities. 

Additionally, assessing the reach of the program to disadvantaged and vulnerable women should 

occur at country reflection workshops. There would be benefit in highlighting and sharing case studies 

and exemplars of good practice in the engagement and active involvement of women with disabilities, 

and other women who are disadvantaged and vulnerable, in the range of Pacific Women activities 

across the outcome areas. These case studies or vignettes could be disseminated through a variety of 

communication strategies supported by the program.  

1.4.6 Connected Monitoring and Evaluation Frameworks 

In order to meet the range of information and assessment needs, the design document suggested that 

different but overlapping M&E systems should be developed. These would be developed at four different 

levels: at the Pacific Women overall program level, at country plan and regional activity level and at the 

country activity level. The design document indicated that the country plan MEF (building on activity 

reporting) would be the responsibility of DFAT country programs, while the Pacific Women Support Unit 

would work with DFAT Posts to facilitate this work and identify appropriate technical assistance.  

The Pacific Women Support Unit will consult and work collaboratively with DFAT and implementing 

partners in a way that best meets their needs and prevents them from being overburdened in developing 

their MEFs and implementing associated data collection and reporting processes.  

Country plans, bilateral activities and regional activities funded through Pacific Women will develop their 

MEFs in order to report progress toward change as guided by the Pacific Women Program level MEF 

in the following ways: 
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Figure 3 Connected Monitoring and Evaluation Frameworks 

 

The figure above indicates that the Pacific Women program level MEF provides the M&E system that 

provides guidance and direction to regional activity and country plan monitoring and evaluation 

frameworks, that in turn provide guidance and direction for respective country activity monitoring and 

evaluation plans. Data derived from activity M&E plans will inform country level frameworks and then 

inform the Pacific Women Program MEF, with some data capture through the KMS database.  

Activities report on either a six-monthly or annual basis. The timing of these reports predominantly 

relate to when the funding commenced rather than to a fixed common time line. While there is a guide 

used for activity reporting, the data is generally presented in different formats. Quantitative output data 

can be difficult to extract and differentiate from the qualitative, descriptive data provided in these 

reports. The lack of consistency in data reporting processes presents a challenge for data collection 

and aggregation within and across countries and for the analysis of data required to inform this MEF.  

The development of more uniform data reporting processes will support increased capacity for the 

identification of progress against outcomes to guide program improvement. Care will be taken that this 

approach is not undertaken in a way that detracts from effective data collection approaches currently 

in place and used by implementing partners.  

The KMS database being developed by the Pacific Women Support Unit will lead to improved collation 

and use of the data collected across the program.  The database will be piloted in two bilateral 

programs and one regional program to test its applicability and usefulness. 
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2 Program Theory and Program Logic for Pacific Women 

 Program Theory Diagram  
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 Assumptions to be tested 

1. Women want to undertake 
leadership roles 

2. Decision-makers have the will  
and incentives to represent the 
interests of women 

3. Women in leadership roles can 
achieve improved development 
outcomes for women and 
families  

4. Norms and attitudes toward 
women’s role in leadership and 
decision-making can be 
changed 

5. Women can achieve increased 
access to income generating, 
business and employment 
opportunities 

6. Women who have access to 
and control over resources, 
markets and jobs will have 
increased incomes, assets and 
life choices 

7. Increased incomes and control 
over income will increase 
women’s long term economic 
security 

8. Norms and attitudes toward 
women having economic 
opportunities can be changed 

9. Family and sexual violence can 
be prevented through a range 
of mechanisms  

10. Access to quality support 
services can be strengthened  

11. Communities want to address 
high rates of violence against 
women 

12. Legal systems can be 
effectively implemented to 
ensure perpetrators are more 
likely to be prosecuted 

13. Duty bearers can be motivated 
and resourced to implement the 
relevant laws 

14. Women survivors of violence 
who access services will have 
increased options to end 
abusive relationships and seek 
redress  

15. Social norms, attitudes and 
behaviours can be changed in 
order to prevent family violence 
and support survivors 

16. The enabling environment can 
be strengthened to better 
support women’s agency 

17. Working through Ministries of 
Women is an effective way to 
leverage change 

18. Working through coalitions and 
alliances will contribute to more 
effective program outcomes 

19. Coalitions and advocacy groups 
are able to influence and 
demand gender responsive 
policies, legislation and 
services 

20. There is willingness, capacity 
and resource allocation by 
Pacific Governments to develop 
and effectively implement 
gender responsive policies, 
legislation and services 

 

 

21. Key Pacific Women intended outcomes will work to complement each other and a change in one outcome area will not mitigate against a change in the other 

22. Women, particularly those who are disadvantaged and vulnerable, will benefit from the program and improve their lives and the lives of their families 

23. The program has the ability to leverage from other programs in order to contribute to gender equality 

24. A focus on local context and socio-political analysis will lead to more effective program outcomes 

25. Pacific ownership and implementation of Pacific Women will lead to more effective outcomes 

26. The Government of Australia as a donor is effectively able to facilitate and contribute to women’s equality and empowerment 

27. Relevant research and knowledge can be documented, shared and will inform programs, policies and strategies 
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 Program Logic Diagram  
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3 Evaluation Questions  

 Headline Evaluation Questions 

The headline evaluation questions below will be used to guide enquiry for Pacific Women, particularly 

providing guidance for the development of related, inter-connected MEFs; and providing the focus for 

external 3 year and 6 year evaluation processes. Following the presentation of headline evaluation 

questions are specific evaluation questions that relate to each of the four intended outcomes. 

Implementing partners can refer to these questions and adapt them for use as headline evaluation 

questions related to the nature of their specific interventions.  

In order to answer the evaluation questions, data will need to be captured on the degree to which Pacific 

Women involved and engaged all women and was effective in addressing their needs and rights.   

Relevance 

 To what extent was Pacific Women able to align with, and respond to, Pacific government 

priorities as identified in the Pacific Leader’s Gender Equality Declaration? 

 To what extent did Pacific Women reflect the needs and rights of Pacific women, particularly those 

who are disadvantaged and vulnerable?  If so, how?  

 If some women and women’s organisations benefited and others have been excluded from Pacific 

Women, what were the reasons and what have been the consequences? 

 To what extent was the program able to learn and adapt? 

Effectiveness 

 To what extent, and how has Pacific Women contributed to women’s empowerment and 

transformative change in the four inter-connected areas of: 

 Increasing and effective representation and visibility of women and women’s interests in 

leadership and all levels of decision-making?  

 Expanding women’s economic opportunities to earn an income and accumulate economic 

assets?  

 Reducing violence against women and increasing survivors of violence access to support 

services and justice?  

 Strengthening the enabling legal and social environment and increasing access to services to 

support women’s agency? 

 To what degree and how did change in one outcome area contribute to or work against change in 

another outcome area, and if so, how? 

 At the end of three years: has the program been able to increase the capacity, resources, 

relationships and understandings for action across country and regional program activities? If so 

who and to what extent? 

 At the end of six years: has, and if so how and to what extent are joined up services and action 

evident in all 14 countries? If so how and to what extent? 
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Efficiency 

 Has the program delivered value for money8 for DFAT, partner governments and organisations in 

the Pacific and for Pacific women and their communities? 

 Was the program well-governed, well managed and accountable (including areas of financial 

management and risk management)? 

 Were required levels of personnel and skills in place to support program delivery? 

 To what extent did Pacific Women contribute to improved co-ordination of those country and 

regional gender equality initiatives within its remit? If so, how? 

 Have activities been implemented on time and on budget? 

Impact 

 Has, and if so how and to what extent has Pacific Women contributed to informal and formal 

transformative change in individual, family, community, organisational, societal and systemic 

domains for different groups of women in different contexts? If so, what have been the impacts of 

change in these domains? 

 To what extent was the program able to reach the most vulnerable of women? 

 To what extent were greater numbers of women in the Pacific able to participate fully, freely and 

safely in political, economic and social life? 

 What results, expected and unexpected, direct and indirect, were produced by the program? 

Sustainability 

 To what extent did Pacific Island governments demonstrate increased commitment to effective 

implementation of gender equality policies and mainstreaming practices in planning, budgeting 

and resourcing? 

 To what extent were gender sensitive policies, laws and service delivery improvements 

maintained? 

 To what extent was sufficient capacity built in the Pacific to sustain gender equality? 

 To what degree was there an indication of ongoing benefits attributable to the program and what 

factors contributed to or prevented the achievement of on-going benefits? 

 Subsidiary Evaluation Questions 

Evaluation Questions for Women’s Leadership and Decision-Making 

 Under what circumstances, and to what extent could women be effectively supported to undertake 

leadership roles? What were the barriers and the enablers? 

 To what extent was there increased effective participation by women in national and sub-national 

elected positions, in the public and private sector and in appointed and administrative positions? 

 To what extent was there increased participation and influence in decision-making processes by 

different groups of women at different levels? 

 To what extent were women and men leaders able to effectively represent the needs and rights of 

all women and achieve improved development outcomes for women and families?  What were the 

barriers and enablers? 

                                                           
8 See Appendix 4 
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 What were effective approaches to support women to have options, to voice them and to act for 

change at the household, community and national levels? 

Evaluation Questions for Women’s Economic Opportunities 

 Where, how and to what extent were women able to achieve increased access to income 

generating, business and employment opportunities? 

 To what extent did women have increased access, rights and control over incomes, assets and 

savings?  

 To what extent did women’s access to, and control over increased and more secure incomes lead 

to positive or negative gender power relations in the household, community and national levels.  If 

so, how?  

 To what extent did public and private sector entities effectively promote gender equality through 

their business and employment legislation, policies and practices? 

Evaluation Questions for Reducing Violence against Women 

 What were effective approaches for changing social norms, attitudes and behaviours in relation to 

violence against women? 

 To what extent were coalitions effective in their advocacy to increase government resourcing, 

support and co-ordination of violence against women services and referral processes? 

 To what extent did women survivors of violence have increased access to safe, accessible, quality 

and co-ordinated support services and justice?  

 To what extent were duty bearers motivated and resourced to implement relevant laws and legal 

reforms to improve protections for women and children?  

 To what extent were robust data available to assess trends in violence against women? 

Evaluation Questions for Enabling Environment and Social Action  

 To what extent did coalitions and advocacy groups advocate effectively for women’s rights, drive 

and initiate change, and build local understanding and solutions to gender equality? 

 What were effective approaches for supporting women’s groups and coalitions to meet their 

objectives? 

 To what extent were women’s human rights addressed through the effective implementation of 

policies, legislation and services? 

 To what extent were better outcomes for women generated through DFAT programs in health, 

education and law and justice sectors? 

Evaluation Questions for Research and Learning  

 To what extent was it possible to undertake and share research, accumulate knowledge and 

document learnings to improve policies, strategies and programs? 

 To what extent were research, knowledge and learnings utilised by Pacific governments and civil 

society organisations to inform their policies, strategies, programs and practice? What were the 

barriers? 

 To what extent was innovation able to be identified, supported and tested? 

 To what extent were knowledge gaps identified and addressed?  
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 What indicators and data collection tools were most useful and appropriate for measuring 

empowerment and transformative change for women in Pacific Women’s four outcome areas and 

for the cross-cutting areas of disability and social inclusion? 

4 Indicators 

The table below outlines the initial draft indicators developed for the Pacific Women MEF. It is 

important that finally selected and agreed indicators for inclusion in the MEF are contextualised, 

pragmatic and useful. Indicators included in this MEF will guide the identification of country and activity 

indicators, though it is expected that activity level indicators will be more operationally focussed on the 

delivery of agreed activities and outputs. While program and country plan indicators will be focussed 

on assessing higher level changes for women across the Pacific, at regional and at country levels; 

activity level indicators will be more operationally focussed on the delivery of their specific projects.  

The indicators for the program MEF will be further developed and refined when: 

 The KMS database is operational and implementation indicators can be tested for their application 

and utility to country and regional activities. 

 Population level indicators (qualitative and quantitative) are identified for the 17 Sustainable 

Development Goals (SDGs). A final list of indicators will be developed by March 2016. The goal 

most likely to apply to Pacific Women is Goal 5: Achieve gender equality and empower all women 

and girls. Goal 5 has nine proposed targets, including: 

- End all forms of discrimination against all women and girls everywhere 

- Eliminate all forms of violence against all women and girls in the public and private spheres, 

including trafficking and sexual and other types of exploitation 

- Eliminate all harmful practices, such as child, early and forced marriage and female genital 

mutilation 

- Recognise and value unpaid care and domestic work through the provision of public services, 

infrastructure and social protection policies and the promotion of shared responsibility within the 

household and the family as nationally appropriate 

- Ensure women’s full and effective participation and equal opportunities for leadership at all levels 

of decision-making in political, economic and public life 

- Ensure universal access to sexual and reproductive health and reproductive rights as agreed in 

accordance with the Programme of Action of the International Conference on Population and 

Development and the Beijing Platform for Action and the outcome documents of their review 

conferences 

- Undertake reforms to give women equal rights to economic resources, as well as access to 

ownership and control over land and other forms of property, financial services, inheritance and 

natural resources, in accordance with national laws 

- Enhance the use of enabling technology, in particular information and communications 

technology, to promote the empowerment of women 

- Adopt and strengthen sound policies and enforceable legislation for the promotion of gender 

equality and the empowerment of all women and girls at all levels 

Developers of the SDGs have recognised the need for high-quality evidence informed by country-led 

evaluations and data. EvalSDG has been formed to advocate for the evaluability of SDG performance 

indicators and to support integration of evaluation into national and global review systems. Keeping 
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up-to-date with identification of SDG indicators and the work of EvalSDG in promoting evaluation of 

these indicators will be important to the development of this MEF.  

The tentative indicators for this MEF have been organised into three groupings, these being:  

 Implementation and outcome indicators that will guide data collection for entry into the KMS 

database; 

 Indicators identified from the DFAT Aggregate Development Results; and  

 Longer term population level indicators that will indicate demographic changes and trends over 

time against objectives and outcomes.  

Data availability for assessment of implementation and outcome indicators will be dependent upon the 

quality of activity reports produced by implementing partners and the capacity of activities and DFAT 

posts to collect and enter standardised data in order to populate the KMS database.  

DFAT Aggregate Development Results area sub-set of indicators that are used to aggregate data 

across the aid program in order to demonstrate part of the contribution of Australian aid to 

development outcomes in partner countries. There are 20 Aggregate Development Results that have 

been identified in the 2014–2015 Aid Investment Quality Reporting document. Four of these have 

been selected for inclusion in this MEF and are listed in the table below.  

Definitions of the DFAT Aggregate Development Results will be provided as part of the KMS database 

manual as encapsulated in DFAT Technical notes (2015).  

Further delineation of a set of core activity level indicators for the four intended outcomes will occur as 

a result of participatory workshops and follow-up work undertaken with implementing partners over 

time. Such indicators could be developed progressively as activity level MEFs are reviewed, further 

developed and completed, and core, commonly shared indicators can be readily identified with 

confidence.  
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Table 1 Provisional Indicators for Pacific Women 

 
Six monthly or Annual Activity Level Indicators  

 
{Data from Pacific Women Knowledge Management System} 

 

Long Term Outcome Indicators 
 

From Activity Reporting For DFAT Aggregate Development Results 

Implementation Quantitative  

- %of intended outputs delivered (target 75%) 

- Number of participants from intended target 
groups (disaggregated according to gender, 
disability, disadvantage etc. and in line with 
intent of activity design) 

- Types of activities and services accessed 

- Participant satisfaction with activities and 
services delivered 

Leadership 
and Decision-
Making 

- Numbers and 
percentage of 
management 
committees in which 
women are equally 
represented  

 

- Increased proportion of women holding seats 
in national parliaments 

 

- SPC National Minimum 
Development Indicators (NMDI) 

- Electoral Commissions 

- Parliamentary Records 

- Increased proportion of women holding  seats 
in sub-national governments 

- Electoral Commissions 

- Relevant Government Ministries 

- Commonwealth Local 
Government Forum 

- Increased % women in senior public sector 
management roles 

- Public Service Commissions 

- Share of women on corporate boards and 
state-owned enterprises 

- Ministries of Finance 

Outcome Qualitative 

- Evidence of attitudinal changes toward women 

- Evidence of effective referrals, transitions and 
pathways 

- Evidence of improved participant well-being: 

 Representation and influence  

 Income and assets 

 Safety 

 Agency 

Expanded 
Economic 
Opportunities  

- Numbers of poor 
women who increase 
their access to 
financial services 

- Numbers of poor 
women with increased 
incomes 

 

- % women participating in the labour force 

- % women without an income of their own 

- % increase in average incomes of women 
engaged in informal employment (street 
vendors, crafters etc.) 

- Population and Housing Census 
(HIES) (every 10 years) 

- Labour Force Surveys 

Outcome Quantitative Reduced 
Violence 

- Numbers of women 
survivors of violence 
receiving services 

- Number of police incident reports completed 
by the police based on a complaint of 
domestic violence  

- Police Data/DV and SV Units 
within Police Force 
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Six monthly or Annual Activity Level Indicators  

 
{Data from Pacific Women Knowledge Management System} 

 

Long Term Outcome Indicators 
 

From Activity Reporting For DFAT Aggregate Development Results 

- Number of countries that have produced gender 
profiles (SPC) 

- Numbers of countries producing annual reports 
to monitor progress in addressing gender issues 
(SPC) 

Against 
Women 

such as counselling 
and other service 
types 

- Numbers of women accessing support 
services (legal, medical, counselling, safe 
houses) for survivors of violence  

- Ministries of Women] 
- Court register for Protection 

Orders (proxy measure) 

- %  women (15-49) who have experienced 
physical and/or sexual violence by an intimate 
partner in their life time ( 

- National Family Health and Safety 
Studies (one-time survey) 

- Other prevalence research 

- %  women (15-49) who have experienced 
physical and/or sexual violence by an intimate 
partner in last 12 months  

- Other prevalence research 

Enabling 
Environment 

 - Attitudinal changes toward women in society 
(e.g. acceptance of violence)  

- Surveys & research 

- Average number hours spent on paid and 
unpaid work (total work burden 

- Time use surveys/modules 

 

- Met need for family planning  

 

- Demographic and Health Survey 
(DHS)  

- Evidence of greater compliance with CEDAW 
responsibilities (four-yearly CEDAW report)  

- Committee concluding 
observations 

-  UPR reports  

- Periodic reports 

- Evidence of implementation of gender 
mainstreaming in national government 
legislation, regulations, policies, procedures 
and budgets  

- National annual reports 

- SPC reports 

- Beijing report 2020 
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5 Monitoring and Evaluation Plan 

The Monitoring and Evaluation Plan presented below identifies routine monitoring and periodic 

evaluation data to be collected, synthesised and analysed by the Pacific Women program. Evaluation 

questions and their correlate data sources will become more tailored to the country context and to the 

focus of each individual activity as they are applied to country plan MEFs and activity level Plans.  For 

example, activities focussing on only one outcome area will use the questions in that domain to 

develop more specific evaluation questions and identify relevant data sources related to their 

particular outputs and intended results.  

The Pacific Women program Monitoring and Evaluation Plan will be dependent upon the collection 

and analysis of aggregated data drawn from a range of different sources that together provide a 

performance story as to what has been delivered, how it was received, and the difference it appeared 

to make. 

The KMS database will collate activity data to enable reporting on the numbers and range of outputs 

delivered, beneficiary numbers, their characteristics and satisfaction levels. Activity level narrative 

reflections will provide important data sources in relation to the evaluation questions. There is also 

inclusion of data to be generated in SDG reporting that will assist with tracking population trends.  

There is considerable emphasis placed on country reflection workshops providing an important source 

of contextual data for the MEF and identifying a range of relevant findings and learnings. Country 

reflection workshops will potentially weave in research findings on both population level trends and 

contextual research on particular priority areas and subjects. They will assist in developing a better 

understanding of how well Pacific Women, through the country plans, is supporting implementing 

partners to respond to the challenges of gender inequalities.  

Country reflection workshops will require a significant investment in preparation and prior data 

analysis to ensure that workshop processes are meaningful and successful. This is discussed further 

in Section 6.3 that follows.  

Pacific Women Support Unit six-monthly progress reporting will ideally harness the data sources 

identified above in order to provide informed analysis and commentary on the progress of the program 

over time.  

Larger projects funded through Pacific Women will require focused evaluation activities in order to test 

assumptions and identify learnings. These project evaluations will cumulatively contribute to the 

Evaluation Plan, as well as the planned three- and six-year external evaluations of the program. The 

broad approach for the three- and six-year evaluations is outlined in Section 6.4 that follows.  

Data collection methods included in Monitoring and Evaluation Plans generally draw from the more 

‘traditional’ qualitative and quantitative approaches to evaluation. Additional innovative data collection 

methods will be encouraged where personnel have been trained in, and feel confident to apply them.
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Table 2 Monitoring and Evaluation Plan for Pacific Women 

For Pacific Women Program 

Evaluation Questions Focus of Monitoring Indicators 
Monitoring Data 

Sources 
Focus of Evaluation Evaluation Data Sources 

Extent Pacific Women able to 
align with and respond to Pacific 
Government priorities as 
identified in the Pacific Leader’s 
Gender Equality Declaration 

Actions to progress 
gender equality in  
national government 
policies and programs 

 - SPC reports 
- PLGED reports 

 

Perspectives of Pacific 
governments, donor, 
implementing partners and other 
key stakeholders re 
appropriateness of program 
model for aligning with and 
responding to government 
priorities as identified in PLGED 

 Activity reflective reporting on extent of 
governments implemented reforms  

 Country reflection workshops on  extent 
program aligned and responded to priorities 
of Pacific governments 

 Support Unit 6 monthly Program Progress 
report 

 External evaluations 

 Ad hoc country and regional stakeholder fora 
and workshops 

Extent Pacific Women reflected 
needs and rights of Pacific 
women particularly those 
disadvantaged and vulnerable, 
and how 

- Numbers and 
characteristics of 
beneficiaries 

- Satisfaction 

- Numbers from 
intended target 
groups 
(disaggregated 
data) 

- Participant 
satisfaction 
 

KMS database: 
- numbers and 

characteristics of 
beneficiaries 

- results of 
participant 
satisfaction 
surveys  
 

Perspectives of Pacific 
governments, donor, 
implementing partners and other 
key stakeholders, (especially 
Pacific women) as to extent 
program reflected needs and 
rights of Pacific women, 
particularly those disadvantaged 
and vulnerable, and how this 
occurred  

 Activity reflections and case studies/ stories 
of change that reflect program reach and 
outcomes  

 Country reflection workshops on extent 
program reflected needs and rights of the 
range of Pacific women, and how 

 Support Unit 6 monthly Program Progress 
report 

 External evaluations 

 Ad hoc stakeholder workshops 

If some women and women’s 

organisations benefited and 

others were excluded, reasons 

and consequences of this 

- Funded activities 

- Numbers and 
characteristics of 
beneficiaries 

 

- Range of 
activities  

- Numbers from 
intended target 
groups 
(disaggregated 
data) 

 Support Unit 6 
monthly Program 
Progress reporting 

 KMS database on 
numbers and 
characteristics of 
beneficiaries   

Reflection on extent of program 
reach for women and women’s 
organisations in the Pacific, 
reasons and consequences if 
reach was limited  

 Activity reflective reporting on reach 

 Country reflection workshops on extent of 
reach, reasons  and consequences 

 Support Unit 6 monthly Program Progress 
report 

 External evaluations 

 Ad hoc stakeholder workshops 

Extent program able to learn and 
adapt 

   Perspectives of key stakeholders 
as to how well the program learnt 
and adapted over time 

 Activity reflective reporting on extent of 
learning and adaptation by activities 

 Country reflection workshops on extent 
program able to learn and adapt  

 Support Unit 6 monthly Program Progress 
report 

 External evaluations 

 Ad hoc stakeholder workshops 
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For Pacific Women Program 

Evaluation Questions Focus of Monitoring Indicators 
Monitoring Data 

Sources 
Focus of Evaluation Evaluation Data Sources 

Extent  and how contribution 
made to women’s empowerment 
and transformational change in: 

 Women’s representation  

 Women’s economic 
opportunities 

 Reducing violence and 
increasing access to services 
and safety 

 The enabling environment 

 

Degree and how change in one 
outcome area contributed to or 
worked against change in 
another outcome area and how 

 

Tends that indicate 
improvements for  
women in the Pacific   

Increased: 

 % holding seats in 
national/sub-
national 
governments 

 % in public sector 
management roles 

 % in corporate 
board & state-
owned enterprises 

 % participating in 
labour force  

 % with income of 
their own 

 % engaged in 
informal 
employment 

 number of police 
reports 

 numbers 
accessing support 
services 

 SDG reporting 

 PLGED reporting 

 SPC reports 

 Electoral 
Commissions 

 Parliamentary 
records 

 Government 
Ministries  

 Commonwealth 
Local Government 
Forum 

 Public Service 
Commission 

 Ministry of Finance 

 Household Income 
and Expenditure 
Survey (HIES) 

 Labour Force 
Surveys 

 Police data 

 Ministries of 
Women 

 KMS  database on 
numbers accessing 
support services 

Extent of longer term outcomes 
achieved for women in the 
Pacific, contributing success 
factors, inter-relationship 
between outcome areas and 
barriers/challenges faced 

 Activity reflective reporting on extent of 
change and effects of change  

 Country reflection workshops on extent of 
change and effects of change 

 Support Unit 6 monthly Program Progress 
report 

 External evaluations 

 Research analysis of trends in population 
level data in key result areas 

 Ad hoc stakeholder workshops 
 

At end of three years has  
program been able to increase 
capacity, resources, relationships 
and understandings for action 
across country and regional 
program activities 

 

If so how and to what extent 

   Synthesis of data and findings 
from:  
- KMS database 
- Activity reflective reporting 
- Support Unit 6 monthly 

Program Progress report 
- Country reflection 

workshops 
- Results from relevant 

evaluations/reviews/researc
h 

- SPC data on population 
trends 

- Fieldwork with key 
stakeholders 

 

Three-year evaluation 
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For Pacific Women Program 

Evaluation Questions Focus of Monitoring Indicators 
Monitoring Data 

Sources 
Focus of Evaluation Evaluation Data Sources 

 
 

At end of six years are joined up 
services and action evident in all 
14 countries 

 

If so how and to what extent 

   Synthesis of data and findings 
from:  
- KMS database 
- Activity reflective reporting 
- Support Unit 6 monthly 

Program Progress report 
- Country reflection 

workshops 
- Results from relevant 

evaluations/reviews/researc
h 

- SPC data on population 
trends 

- Fieldwork with key 
stakeholders 

Six-year evaluation 

Whether program delivered value 
for money (VfM) for DFAT, 
partner governments, Pacific 
organisations, Pacific women and 
their communities 

Budget expenditure 
against program results 

 - DFAT expenditure 
data 

- Support Unit 6  
monthly Operations 
Report 

- Support Unit 6 
monthly Program 
Progress report 

- Annual Progress 
report 

Value for Money assessment - External Evaluations 

 

Whether program well-governed, 
well managed and accountable 
(including financial and risk 
management) 

Accountability reporting 
by DFAT/Support Unit 

  ACQs and Aid 
Program 
Performance 
reports  

 Partner 
performance 
assessment reports 

Assessment of Support Unit 
against Performance Rubric 

External Evaluations 

Whether required levels of 
personnel and skills in place to 
support program delivery  

 

Accountability reporting 
DFAT/Support Unit 

  Support Unit 6 
monthly Operations 
Report 

 ACQs and Aid 
Program 

Assessment of Support Unit 
against Performance Rubric 

External Evaluations 
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For Pacific Women Program 

Evaluation Questions Focus of Monitoring Indicators 
Monitoring Data 

Sources 
Focus of Evaluation Evaluation Data Sources 

Performance 
reports 

 Partner 
performance 
assessment reports 

Extent program contributed to 
improved co-ordination of 
regional and country gender 
equality initiatives within its remit 

Co-ordination and 
integration across 
activities and services 

 Evidence of 
effective referrals, 
transitions and 
pathways 

 Gender 
mainstreaming  

 KMS database on 
referrals and 
transitions 

 SPC gender 
mainstreaming data 

 National annual 
reports 

 

Perceptions of extent of changes 
to level of co-ordination at 
country and regional levels  

 Activity reflective reporting on extent of  co-
ordination 

 Country reflection workshops on extent 
program improved co-ordination 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 
 

Extent activities implemented on 
time and on budget 

Activity delivery   Support Unit 6 
monthly Operations 
Report 

 Support Unit 6 
monthly Program 
Progress report 

 ACQs and Aid 
Program 
Performance 
reports 

  

Extent program contributed to 
informal and formal 
transformative change for 
different groups of women in 
different contexts and impacts of 
change 

   Extent program able to effectively 
contribute to transformative 
change for range of women in the 
Pacific and impacts of such 
change 

 Activity reflective reporting on changes in 
position of women in the Pacific and impact 
of these changes, case studies/stories of 
change for women 

 Country reflection workshops on extent 
program contributed to transformative change 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent program was able to 
reach the most vulnerable of 
women 

Numbers and 
characteristics of 
beneficiaries 

- Numbers from 
intended target 
groups 

- KMS database on 
numbers  and 

Extent program able to reach 
vulnerable women in the Pacific 

 Activity reflective reporting on reach of 
program to women with vulnerabilities in the 
Pacific, case studies/stories of reach 

 Country reflection workshops on reach 
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For Pacific Women Program 

Evaluation Questions Focus of Monitoring Indicators 
Monitoring Data 

Sources 
Focus of Evaluation Evaluation Data Sources 

 (disaggregated 
data)  

characteristics of 
beneficiaries  

 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 
 
 
 
 

Extent greater numbers of 
women able to participate fully, 
freely and safely in political, 
economic and social life 

Trends that indicate 
improvements for  
women in the Pacific   

Evidence of 
increased: 
- % holding seats 

in national/sub-
national 
governments 

- % in public 
sector 
management 
roles 

- % in corporate 
board & state-
owned 
enterprises 

- % participating in 
labour force  

- % with income of 
their own 

- % engaged in 
informal 
employment 

- Number of police 
reports 

- Numbers 
accessing 
support services 

- SDG reports 
- PLGED reports 
- SPC data 
- Electoral 

Commissions 
- Parliamentary 

records 
- Government 

Ministries  
- Commonwealth 

Local Government 
Forum 

- Public Service 
Commission 

- Ministry of 
Finance 

- Household 
Income and 
Expenditure 
Survey (HIES) 

- Labour Force 
Surveys 

- Police data 
- Ministries of 

Women 
- KMS database 

Extent program contributed to 
population level changes 

- Activity reflective reporting on long term 
changes in position of women in the Pacific 

- Country reflection workshops on program 
progress against its goal 

- Support Unit 6 monthly Program Progress 
reporting 

- External evaluations 
- Research projects 
- Ad hoc stakeholder workshops 

 

Results, expected and 
unexpected produced by the 
program 

   Anticipated and unanticipated 
results 

 Activity reflective reporting on results 

 Country reflection workshops on results 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 



Monitoring and Evaluation Framework 

 
 Pacific Women Shaping Pacific Development 
 27 

For Pacific Women Program 

Evaluation Questions Focus of Monitoring Indicators 
Monitoring Data 

Sources 
Focus of Evaluation Evaluation Data Sources 

 Ad hoc stakeholder workshops 

Extent Pacific governments 
demonstrated increased 
commitment to effective 
implementation of gender 
equality policies and practices in 
planning, budgeting and 
resourcing 

 Compliance with 
CEDAW  

 Gender 
mainstreaming  

 Evidence of 
greater 
compliance with 
CEDAW 

 Extent of gender 
mainstreaming  
 

- SPC reports 
- Committee 

concluding 
observations 

- UPR reports  
- Periodic reports 
- National annual 

reports 
 

Shifts in the policies and 
practices of governments and 
reasons for success or lack of 
success 

 Activity reflective reporting on extent of 
government commitment 

 Country reflection workshops looking at 
extent program built commitment  

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent gender sensitive polices, 
laws and service delivery 
improvements maintained 

   Sustainability of improvements 
made in policies, laws, service 
delivery 

 Activity reflective reporting on improvements  

 Country reflection workshops on 
maintenance of improvements  

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent capacity built in the Pacific 
to sustain gender equality 

   Perspectives on contribution 
made to capacity building 

 Activity reflective reporting on extent capacity 
built in the Pacific 

 Country reflection workshops identifying 
extent of effective capacity building 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Indication of ongoing benefits 
attributable to the program and 
factors that contributed to or 
prevented achievement of 
benefits 

   Attribution of ongoing benefits 
achieved by the program 

 Country reflection workshops on extent 
program contributed to ongoing benefits 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 
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Women’s Leadership and Decision-Making 

Circumstances and extent 
women could be effectively 
supported to undertake 
leadership roles, barriers and 
enablers 

 Numbers/characteri
stics of women from 
intended target 
groups participating 
in activities 

 Reach of activities 

 Satisfaction 

 Transitions and 
pathways following 
participation 
 

 75% outputs 
delivered for 
women’s 
leadership 
activities 

 Numbers drawn 
from intended 
target groups 

 Types of activities 
and services 
delivered 

 Participant 
satisfaction 

 Evidence of 
effective referrals, 
transitions and 
pathways 

KMS database: 
- activities delivered 
- numbers of 

women 
- characteristics of 

women 
- satisfaction 
- transitions and 

pathways 
 

Extent of interest by women in 
leadership and decision-making 
roles and barriers 

 Activity reflective reporting on extent women 
could be supported, case studies/stories 
illustrating outcomes, barriers and enablers 

 Country reflection workshops on extent 
program able to support women 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research data on enablers and barriers 

 Ad hoc stakeholder workshops 
 

Extent of increased effective 
participation by women in 
national and sub-national elected 
positions, in  the public and 
private sector, and in appointed 
and administrative positions 

Trends of numbers of 
women in roles of 
leadership and  
influence 

 

Increased numbers of  
women in:  
- national/sub-

national 
governments 

- senior public 
sector 
management 
roles 

- boards and 
state-owned 
enterprises 

- management 
committees  

- Evidence of 
effective 
transitions and 
pathways 
 

- SDG reports 
- PLGED reports 
- SPC reports 
- NMDI data 
- Electoral 

Commissions 
- Parliamentary 

records 
- Government 

ministries 
- Commonwealth 

Local Government 
Forum 

- Public Service 
commissions 

- Ministries of 
Finance 

- and influence 
- KMS database on 

management 
committees with 
women, 
transitions and 
pathways 

Outcomes achieved for women in 
increased participation in 
leadership and decision-making 
roles 

 Activity reflective reporting on increased 
participation by women in leadership and 
decision-making, case studies/stories 

 Country reflection workshops on extent of 
increased participation 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research data on changes in trends 

 Ad hoc stakeholder workshops 
 

Extent of increased participation 
and influence in decision-making 
processes by different groups of 
women at different levels 

Range of women in 
different levels of 
leadership roles and 
roles of influence 

- Numbers and % 
management 
committees 
where women 

KMS database: 
- management 

committees  

Range of women participating in  
leadership and decision-making  
roles 

 Activity reflective reporting on range of 
women participating, case studies and stories 
of participation and influence 
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 are equally 
represented  

- Evidence of 
effective 
transitions and 
pathways 
 

- transitions and 
pathways for 
women 
 

 Country reflection workshops on extent  of 
program reach to different groups 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent women and men leaders 
able to effectively represent 
needs and rights of women and 
achieve development outcomes 
for women and families, barriers 
and enablers, barriers and 
enablers  

   Perspectives on extent decision-
makers effectively represented 
women’s interests, enablers and 
barriers 

- Activity reflective reporting on effective 
representation, barriers and enablers 

- Country reflection workshops on extent of 
effective representation, barriers and 
enablers 

- Support Unit 6 monthly Program Progress 
reporting 

- External evaluations 
- Research projects 
- Ad hoc stakeholder workshops 

Effective approaches to support 
women to have options, to voice 
them and act for change at 
household, community and 
national levels  

   Perspectives on effective 
approaches for supporting 
women  

 Activity reflective reporting on effective 
approaches for supporting women 

 Country reflection workshops on effective 
approaches   

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 
 

Women’s Economic Opportunities 

Where, how and extent women 
able to achieve increased access 
to income generating, business 
and employment opportunities 

- Labour force 
participation 

- Incomes in informal 
sector 

- Women having own 
income 
 

Increased rate of:  
- labour force 

participation 
- Incomes from 

informal sector 
- Women with own 

incomes 
 

- SDG reports 
- PLGED reports 
- SPC reports 
- HIES 
- Population and 

Housing Census 
- Labour force 

surveys 
 

 

Outcomes achieved for women in 
income generating, business and 
employment 

 Activity reflective reporting on increased 
access to  income, business and 
employment, case studies and stories 

 Country reflection workshops on extent of 
economic empowerment achieved 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent women had increased 
access, rights and control over 
incomes, assets, savings  

- Incomes for 
women 
 

Increased rate of:  
- Numbers of poor 

women with 
increased 
incomes 

- SDG reports 
- PLGED reports 
- SPC reports 
- HIES 

Outcomes achieved for women in 
increased access, rights and 
control over income, assets, 
savings 

 Activity reflective reporting on access to 
income, assets, savings  

 Country reflection workshops on extent of 
economic empowerment achieved 
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- Women with own 
incomes 

- Numbers of poor 
women who 
increased 
access to 
financial services 

- Labour force 
surveys 

- Population and 
Housing Census 

KMS database:    
- numbers of poor 

women with 
increased 
incomes 

- numbers poor 
women accessing 
financial services 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent  and how women’s access 
to and control over increased and 
secure incomes led to positive or 
negative gender power relations 
in household, community and 
national levels 

   Outcomes for women who 
achieved increased assets, 
savings, life choices for gender 
power relations 

 Activity reflective reporting on how access to 
incomes impacted on women 

 Country reflection workshops on extent to 
which progress in economic empowered 
affected women 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 
 

Extent public and private sector 
entities effectively promoted 
gender equality through business 
and employment legislation, 
policies and practices 

Gender mainstreaming 
within entities 

Extent of gender 
mainstreaming  

- National annual 
reports 

- PLGED reports 
- SPC reports 
 
 
 
 

Outcomes achieved for women in 
gender equality in the workplace 

 Activity reflective reporting on extent of 
gender equality achieved in workplace 

 Country reflection workshops on extent of 
gender equality in workplace 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Reducing Violence against Women 

Effective approaches for 
changing social norms, attitudes 
and behaviours in relation to 
violence against women 

   Perspectives on effective 
approaches for changing norms, 
attitudes and behaviours 

 Activity reflective reporting on effective 
strategies in primary/secondary areas 

 Country reflection workshops identifying 
effective strategies used  

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent coalitions effective in their 
advocacy roles to increase 

Gender mainstreaming Extent of gender 
mainstreaming 

- SDG reports 
- PLGED reports 

Extent coalitions effective in their 
advocacy roles 

 Activity reflective reporting on effective 
strategies used by coalitions 
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government resourcing, support 
and co-ordination of services and 
referral processes 

- SPC reports 
- National annual 

reports 

 Country reflection workshops on 
effectiveness of coalitions 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent women survivors of 
violence increased access to 
safe, accessible, quality and co-
ordinated support services and 
justice 

 Service access 

 Referrals and 
transitions 

 Police reports 

 Numbers of 
women accessing 
support services 
such as 
counselling 

 Effective referrals 
and transitions  

 Police reports 
based on 
complaint of DV 

KMS database:  
- numbers of 

women accessing 
support services 

- referrals and 
transitions 

 Police data 
 

Perspectives on extent of 
increased access to support 
services and justice 

 Activity reflective reporting on access, case 
studies and stories of improved access 

 Annual Country reflection workshops  on 
extent program has increased access 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 
 

Extent duty bearers motivated 
and resourced to implement 
relevant laws and legal reforms 

Police reports Police reports based 
on complaint of DV 

 Police data 
 

Extent of  implementation and 
enforcement of laws and legal 
reforms  

 Activity reporting on extent of implementation 

 Country reflection workshops on legal context  

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent robust data available to 
assess trends in violence against 
women 

Quality of data 
available for reporting 
against indicators 
 

  SPC reports on 
data quality 

Assessment of quality of data for 
reducing violence against women 

- Research projects 

Enabling Environment and Social Action 

Extent coalitions and advocacy 
groups advocated effectively for 
women’s rights, initiated change 
and built local understanding and 
solutions to gender equality  

   Assessment of extent coalitions 
and advocacy groups were 
effective in their advocacy roles 

 Activity reflective reporting on effectiveness 
of advocacy undertaken  

 Country reflection workshops on extent of 
effective advocacy by coalitions and 
advocacy groups 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Effective approaches for 
supporting women’s groups and 
coalitions to meet their objectives 

    Effective approaches for 
supporting  women’s groups and 
coalitions in their roles 

 Activity reflection and reporting on effective 
approaches for their support 
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 Country reflection workshops on effective 
approaches for supporting women’s groups 
and coalitions  

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent women’s human rights 
addressed through the effective 
implementation of policies, 
legislation and services 

   Assessment of effective 
implementation of polices, 
legislation, services in addressing 
women’s human rights 

 Activity reflective reporting on how well 
human rights were addressed  

 Country reflection workshops  

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent better outcomes for 
women generated through DFAT 
programs in health, education 
and law and justice sectors 
 

   Assessment of progress in DFAT 
health, education and law and 
justice sectors 

 Reviews of Country plans 

 Country reflection workshops  

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Research and Learning  

Extent possible to undertake and 
share research, accumulate 
knowledge and document 
learnings to improve policies, 
strategies and programs 

Projects supported to 
accumulate knowledge 
and identify strategies 
for program 
improvement 

 Knowledge 
management system 
catalogue of research, 
evaluations and 
reviews completed 

Review of research and 
evaluations undertaken and 
results achieved in enhancing 
learning and understanding for 
improvement of programs, 
policies and strategies 

- Research reports 

 External evaluations 

 Ad hoc stakeholder workshops 

Extent research, knowledge and 
learnings utilised by Pacific 
governments and civil society 
organisations to inform their 
policies, strategies, programs 
and practice, and barriers to 
achieving  this 

 Research 
undertaken 

 Evaluations and 
reviews completed 

 Communications 
products produced 

  Knowledge 
management 
system catalogue of 
research, 
evaluations and 
reviews  

 Website analytics 

 Catalogue of 
communication 
products 

Extent of use of knowledge 
products by intended users 

 Activity reflection on extent of research and 
knowledge reach and utilisation 

 Country reflection workshops  

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent innovation able to be 
identified, supported and tested 

Numbers of tested 
innovative models 

  Knowledge 
management 

Extent of innovation supported by 
program 

 Activity reflection on extent of innovation 

 Country reflection workshops on innovation 
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funded by countries 
and regionally 

system catalogue of 
activities 

 Support Unit 6 
monthly Program 
Progress Report 

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Extent knowledge gaps identified 
and addressed 

Numbers of projects 
supported to address 
knowledge gaps 

  Knowledge 
management 
system catalogue of 
activities 

 Support Unit 6 
monthly Program 
Progress Report 

Review of research and 
evaluations undertaken that 
address knowledge gaps 

 Activity reflection on knowledge gaps 

 Country reflection workshops  

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 

Indicators and data collection 
tools most useful and appropriate 
for measuring empowerment and 
transformative change for women 
in four outcome areas and cross 
cutting areas of disability and 
social inclusion  

   Annual review of MEF 
 

 Activity reflection on appropriate indicators 
and tools 

 Annual Country reflection workshops  

 Support Unit 6 monthly Program Progress 
reporting 

 External evaluations 

 Research projects 

 Ad hoc stakeholder workshops 
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6 Data Collection for the MEF 

 Country Plan and Regional Activity MEF 

Each activity will need to develop its own MEF aligned with the Pacific Women Program MEF.  

The steps involved will include: 

- Develop a Program Theory and Program Logic as a participatory activity with partners and 

stakeholders, informed and guided by the Pacific Women MEF.  

- Identify the key assumptions required for each activity to work and that need to be tested.  

- Identify which program evaluation questions each activity aligns with. If needed, additional 

evaluation questions could be developed which will be incorporated into the Program MEF. 

- Identify indicators that will assist with the measurement of change, also in alignment with the 

Pacific Women MEF. 

- Develop a Plan for identifying the data and information that needs to be collected against each 

of the evaluation questions in alignment with the Pacific Women MEF. 

- Identify data collection methods in both areas of routine monitoring and periodic evaluation 

that will be used.   

- Plan for relevant periodic evaluations (internal and/or external) considering the purpose and 

benefit of undertaking any evaluation.  

 Activity Data 

The development of a KMS database that allows for the collation and storage of core standard data for 

regional and country activities is a critical element for the effective implementation of the Pacific 

Women MEF. The design document outlines the following areas for activity reporting: 

 Project name, duration and funding. 

 Brief overview of project objectives and strategies for achieving change. 

 Brief overview of activities undertaken and outputs delivered and how this compares to intended 

progress to date. 

 Information about progress towards the objectives and intended outcomes of this project. 

 Detailed information about supporting evidence and processes of assessment. 

 The views and experiences of women as a result of this project. 

 Important areas of learning and challenges identified since last reporting period. 

Inclusion of greater detail as to services delivered by type; participant characteristics (disaggregated 

by sex, age, geography, disability, poverty, social disadvantage); participant satisfaction and service 

utilisation, pathways and transitions is recommended.  

The first step in establishing the KMS database will involve setting up and piloting an Excel spread-

sheet that will support the mapping of aggregated activity level inputs and outputs (basic counts of 

what was funded and what was delivered, who participated at a group level and group response to 

participation). This data can be extracted from activity reports. A pilot database will be developed and 

trialled.  It is anticipated that most activities already collect the required data and that its entry into a 

common database will not cause an additional impost for them.  
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Staff may require skill development in how to use the database and how to operate with basic Excel. A 

proposed Support Unit program officer will be recruited to support the KMS database and to support 

regional, country and activity level projects to use it.  

Evaluation activities identified in this MEF may be undertaken by activities internally and/or externally 

by evaluation specialists. Where in-depth analysis is required to identify learnings that are transferable 

to other contexts or to better understand how innovative models have worked in practice, external 

evaluations may be the preferable option. 

A Resource Guide will be developed to support the implementation of regional, country and activity 

MEFs and this will include guidance as to choices of suitable data collection approaches and tools. 

The M&E specialist for Pacific Women will lead work in collaboration with the M&E specialist for the 

Papua New Guinea (PNG) program to develop this Resource Guide and the accompanying tools and 

guidance. In addition, activities should consider use of specific evaluation approaches that are highly 

participatory and innovative.  

General guidance can be provided for the use of routine monitoring and periodic internal evaluation 

methods. For specialised evaluation approaches, specific training would need to be acquired in order 

to use the methods identified in the third column. Web-links can be provided to resources that 

introduce these methods. Ethical guidelines for data collection will also be covered in the Resource 

Guide.  

Table 3 Monitoring and Evaluation Data Collection for Pacific Women 

Routine Monitoring Periodic Internal Evaluation 
Specialised Evaluation 

Approaches 

 Formats for participant attendance 
records 

 Client satisfaction survey formats 

 Key stakeholder satisfaction survey 
formats 

 Before/After Training surveys 

 Exit interview forms 

 Tracking formats  

 Follow-up surveys 

 Media monitoring 

 Guides for baselines studies 

 Semi-structured interview guides for 
stakeholders  

 Focus group guides/ guidance for 
conducting focus groups 

 Workshops topics/guides and 
guidance for conducting workshops 

 Case studies topics/guides and 
guidance for developing case studies 

 Story formats and guides for 
developing stories 

 Community discussion guides and 
guidance for running community 
workshops 

 Direct observation guides and 
guidance for undertaking direct 
observation 

 Formats for conducting learning 
events and identifying their results 

 Community conversation guides 

 

For individuals: 

 Most Significant Change  

 In-depth case-studies 

 Appreciative Enquiry 

 Digital Story Telling 

 Mobile Phone data collection 
and surveys 

 Surveys using social media 

 For stakeholders: 

 Outcome Mapping 

 Contribution Analysis 

 Network mapping and analysis 

 Structured large-scale surveys 

 Attitudinal surveys  

For communities: 

 Participatory Learning and 
Action techniques 

 Realist evaluation 

 Matched comparisons (non-
randomised RCTs) 

 Social Return on Investment  

 Country Reflection Workshops 

In order to respond to the evaluation questions, and to examine the inter-connectedness of the 

variables presented in the program Theory of Change, there is value in countries undertaking 

structured reflection workshops with implementing partners on an annual or bi-annual basis. This 

process would support data aggregation and reflection on success factors that have underpinned 
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change and the barriers encountered in achieving such change. There would be an emphasis placed 

on ‘sense-making’ and learning through triangulation of the different and varied data.  

Areas of focus in the country reflection workshops could potentially include: 

 Identifying and testing the assumptions about change included in country plans.  

 Reviewing the range of implementing partners and activities supported, achievements and gaps. 

 Assessing progress in implementation of country plans and how they could be adjusted.  

 Establishing the contribution made in areas country plans have focussed on, with identification of 

learnings as to how change happens and the nature and extent of the barriers encountered. 

 Suggested improvements to effectively bring about change for women in the country context. 

It has been recommended that a methodology for country reflection workshops is developed and that 

the events are externally facilitated until such time as capacity is built for ongoing internal preparation 

and facilitation of these events.  

Personnel from the Institute for Human Security and Social Change / Developmental Leadership 

Program (DLP) program at LaTrobe University in Melbourne, Australia have been requested by DFAT 

to consider developing such a methodology, and to facilitate the first set of country reflection 

workshops. Planning for this will take place following agreement with the Institute for Human Security 

and Social Change / Developmental Leadership Program (DLP) program for their personnel to 

prepare for, facilitate and record the results of an initial set of country reflection workshops.  
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 External Evaluations 

External evaluations are proposed to occur at Year 3 and Year 6. The proposed areas of investigation 

include the following: 

Table 4 Evaluation Plan Outline 

Interim Program Design: end first three years 

 Capacity, resources, relationships and understanding for action established across country and regional program activities 

 Relevance of program model, effectiveness of program in contributing to its four outcome areas and its overall efficiency 

Analysis from Evaluation Questions in MEF Evaluation Considerations from Design Document 

Program Relevance – Extent Program suitable for: 

 Aligning with and responding to Pacific government priorities as 
identified in the Pacific Leader’s Gender Equality Declaration 

 Reflecting the needs and rights of Pacific women, particularly 
those disadvantaged and vulnerable 

 Reaching a wide range of women and women’s organisations, 
with reasons for and consequences of exclusion 

 Supporting the program to be able to learn and adapt 
 

Effectiveness- Extent Program able to: 

 Contribute to women’s empowerment and transformative change 
in outcome areas of increased representation, expanded 
economic opportunities, reduced violence, increased access to 
services and safety and a strengthened enabling environment  

 Examine the effect of change in one outcome area on the other 

 Increase capacity, resources, relationships and understandings  
for action across country and regional programs and activities 
 

Efficiency- Extent program able to: 

 Deliver value-for-money for DFAT, partner governments, Pacific 
organisations & women 

 Be well governed, well managed and accountable 

 Provide the required level of personnel and skills 

 Contribute to improved co-ordination of gender equality 
initiatives 

 Ensure activities were implemented on time and on budget 
 

Effectiveness - Extent Program able to contribute to:  

 Identification of coalitions and networks, together with 
significant partners in each country, with strategies to 
effectively work with and support these stakeholders in 
place and being implemented. 

 DFAT working with National Governments to develop 
comprehensive strategies to address gender equality and 
empowerment within key sectors, informed by women’s 
voice and experience in the Pacific. New approaches to 
work in these sectors being implemented.  

 Comprehensive research analysis and communication 
systems across the Pacific where lessons learned, 
research and international best practice freely shared with 
all stakeholders.  

 Pacific Women managed by DFAT but strategies and 
implementation reflect the views and intentions of 
Pacific people and governments 

End Program Design: end six years 

 Joined up services and action, independent of but informed by Pacific Women evident in all 14 countries 

 Relevance of program model, effectiveness of program in contributing to its four outcome areas, overall efficiency, contribution to 
impact against program goal and sustainability of achievements  

Analysis from Evaluation Questions in MEF  Evaluation Considerations from Design Document 

As above together with: 

Impact- Extent program able to: 

 Contribute to informal/formal transformative change 

 Reach the most vulnerable of women 

 Contribute to greater numbers of women in Pacific able to 
participate fully, freely and safely in political, economic and 
social life 

 Identify results, expected and unexpected, direct and indirect  
 

Sustainability- Extent program able to: 

 Support Pacific Island governments to increase their 
commitment to effective implementation of gender equality 
policies and practices in planning, budgeting, resourcing 

 Ensure maintenance of policies, laws and service delivery 
improvements and ongoing benefits 

 Build capacity to sustain gender equality 
 

Effectiveness- Extent Program contributed to: 

  ‘Joined up’ strategies for change with partner 
governments working in cooperation with international and 
regional organisations, as well as donors and citizens, 
developing comprehensive plans for economic access and 
security and services for survivors of violence, with 
particular attention to vulnerable women, including women 
from rural areas, and women with disability.  

 Changes in national legislation to support women 
rights accompanied by changes in budget allocations that 
reflect increased service provision for women.  

 Coalitions and other networks actively represent 
experiences and views of women at local, subnational and 
national levels  

 Coalitions, organisations and institutions work for 
change with support and resources from beyond Pacific 
Women, through reflection of shared objectives. 

 Pacific Women managed by DFAT in partnership with 
others, and well known for its accountability to Pacific 
people and governments 
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Appendix 1: Glossary of Terms 

Activity Actions taken or work performed through which inputs, such as funds and 

other types of resources, are mobilised to produce specific outputs. Activities 

define ‘what we do’ in our everyday work within a program. 

Attribution Where a result has occurred wholly due to a particular activity or program as 

opposed to contribution where the result has occurred partly due to a 

particular activity or program 

Assumptions Hypotheses about factors or risks which could affect the progress or 

success of an intervention. 

Data Collection 

Tools 

Methodologies used to collect information during monitoring and evaluation. 

Examples are informal and formal surveys, key stakeholder and community 

interviews, focus groups, expert opinion, and case studies. 

Effectiveness The extent to which the intervention’s objectives were achieved, or are 

expected to be achieved, taking into account their relative importance. 

Efficiency A measure of how economically resources/inputs (funds, expertise, time, 

etc.) are converted to results. 

Evaluation The systematic and objective assessment of an on-going or completed 

project, program or policy including its design, implementation and results. 

The aim is to determine the relevance and fulfilment of objectives, 

development efficiency, effectiveness, impact and sustainability. An 

evaluation should provide information that is credible and useful, enabling 

the incorporation of lessons learned into the decision-making process of 

both recipients and donors. Evaluation also refers to the process of 

determining the worth or significance of an activity, policy or program.  

Evaluation-Led 

M&E  

The same theory and principles are used to guide both monitoring and 

evaluation processes. Evaluation questions are developed and used to 

guide both monitoring and evaluation activities and their organisation within 

evaluation domains provides a focus for areas of investigation. Evaluation 

(‘Big E’) represents the broader, over-arching form of enquiry undertaken, 

usually undertaken externally. Monitoring and ‘small e’ evaluation are 

undertaken internally and represent a sub-set of evaluation.  

Formative 

Evaluation 

Evaluation intended to improve performance, most often conducted during 

the implementation phase of projects or programs 

Goal The higher-order objective to which an intervention is intended to contribute. 

Impact Positive and negative, long-term effects produced by an intervention, directly 

or indirectly, intended or unintended. Intermediate to longer term changes 

related to program activities and outputs, and in fulfilment of the program 

purpose. 

Indicators Quantitative or qualitative factor or variable that provides a simple and 

reliable means to measure achievement, to reflect the changes connected to 

an intervention, or to help assess performance. Ways of measuring 

(indicating) the changes expected from particular aspects of the program. 

Tools commonly identified at levels of purpose, outputs, outcomes and 

impact. 
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Inputs The financial, human, and material resources used for the intervention 

including money, materials, equipment, staff, technical assistance and other 

resources that are required for the program to happen 

Mid-term 

evaluation 

Evaluation performed towards the middle of the period of implementation of 

the intervention. 

Monitoring The continuous and systematic collection and analysis of information (data) 

in relation to a program or investment primarily for program management. 

Monitoring provided an indication as to the extent of progress against stated 

end of program or initiative outcomes. Monitoring focuses both on processes 

(activities and outputs) and outcomes and is usually done internally 

Monitoring and 

Evaluation 

Framework  

An over-arching plan for undertaking monitoring and evaluation functions for 

the life of a program. It includes a step by step guide to its operationalisation 

and application over time 

Objective Intended result contributing to physical, financial, institutional, social, 

environmental, or other benefits to a society, community, or group of people 

via one or more interventions. 

Outcome The likely or achieved short-term and medium-term effects of an 

intervention’s outputs. Immediate to intermediate changes in behaviour or 

actions related to the effect or influence of the program activities and 

outputs, and in fulfilment of the program purpose. It includes the 

identification of unintended or unwanted outcomes. 

Outputs The products, goods and services which result from an intervention; may 

also include changes resulting from the intervention which are relevant to 

the achievement of outcomes. 

Participatory 

monitoring and 

evaluation 

Method in which representatives of agencies and stakeholders work 

together in designing, carrying out and interpreting a monitoring and 

evaluation system. 

Program 

Evaluation 

Evaluation of a set of interventions that are intended to attain specific 

national or sector objectives. Note: A program is a time bound intervention 

involving multiple activities that may cut across sectors, themes and/or 

geographic areas. 

Program Logic Diagrammatic representation of how a program or activity intends to achieve 

its results over time. In its basic form, it includes mapping inputs, outputs, 

short-term outcomes, medium-term outcomes and impact over agreed time-

frames 

Program Theory Model of how a program is intended to work, and the if-then associations 

inherent in the design, including identification of the assumptions which 

underlie the anticipated changes to be brought about by the program design 

Project or Activity 

Evaluation 

Evaluation of an individual intervention designed to achieve specific 

objectives within specified resources and implementation schedules, often 

within the framework of a broader program. 

Purpose Intended higher level result contributing to physical, financial, institutional, 

social, environmental, or other benefits to a society, community, or group of 

people via one or more interventions.  
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Relevance A measure of whether an intervention is suitable in terms of achieving its 

desired effect and working in its given context. Suitability may apply, for 

example, to whether the intervention is of an appropriate type or style to 

meet the needs of major stakeholder groups. 

Results Refers to outputs, outcomes and impact together. 

Results Based 

Management  

A cyclical management process that involves result setting, identifying and 

assessing performance through monitoring and evaluation processes, and 

returning findings on results to make further adjustments to organisational 

direction and commitment of resources. The interconnectedness between 

planning, monitoring and evaluation functions is intrinsic to an results-based 

management approach. 

Review An assessment of the performance of an intervention, periodically or on an 

ad hoc basis. Note: Frequently ‘evaluation’ is used for a more 

comprehensive and/or more in depth assessment than ‘review’. Reviews 

tend to emphasise operational aspects. Sometimes the terms ‘review’ and 

‘evaluation’ are used as synonyms. 

Stakeholders Agencies, organisations, groups or individuals who have a direct or indirect 

interest in the intervention or its evaluation. 

Summative 

evaluation 

A study conducted at the end of an intervention (or a phase of that 

intervention) to determine the extent to which anticipated outcomes were 

produced. Summative evaluation is intended to provide information about 

the worth of the program. 

Sustainability The continuation of benefits from an intervention after assistance has been 

completed. The probability of continued long-term benefits. The resilience to 

risk of the net benefit flows over time. 

Theory-Based 

Approach  

Foundation that establishes the anticipated causal pathways from outputs 

(what we deliver) to the results (the difference it makes). 

Theory of Change Umbrella term for both Program Theory and Program Logic that together 

identify the central mechanisms by which change is expected to occur 

Value For Money The optimum combination of whole-life cost and quality (or fitness for 

purpose) to meet the user’s requirement. It can be assessed using the 

criteria of economy, efficiency and effectiveness. 
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Appendix 2: Summary of Contracted Activities (as of August 2015) against Evaluation Questions 

Activities Implementing Partner (s) Duration Evaluation Questions9 

Cook Islands 

An enabling environment for the full participation of women in economic 
development 

Gender and Development Division, 
Ministry of Internal Affairs 

June 2013 – June 
2016 

Women’s Economic Opportunities  

Strengthening capacity towards the elimination of violence against 
women 

Gender and Development Division, the 
Ministry of Police, and Punanga Tauturu 
Inc. 

February 2013 – 
June 2016 

Reducing Violence against Women 

Fiji 

Survey on multi-dimensional and gender-sensitive measure of poverty International Women’s Development 
Agency 

2014–2016 Research and Learning 
Economic Empowerment 

Time Use Survey Ministry of Women and USP 2015-2017 Research and Learning 
Economic Empowerment 

Feasibility study on increasing women’s economic opportunities in Fiji MEDA 2014–2015 Research and Learning 
Economic Empowerment 

Design of a Fiji women’s fund to support women focused organisations  Independent Consultant 2015–2016 Enabling Change 
 

Assistance to the Ministry of Women Ministry of Women 2015–2016 Enabling Change 

We Rise Phase 2 IWDA; FWRM; DIVA; FemLink Pacific 2015- 2019 Enabling Change 
Leadership and Decision-Making 

Support for women's economic empowerment  South Pacific Academy of Beauty and 
Therapy 

2014–2015 Economic Empowerment 

Markets for Change UN Women 2014–2019 Economic Empowerment 

Women’s Vocational Training Centre  Fiji Muslim Women’s League 2015–2016 Economic Empowerment 

Enhancing women’s participation in decision-making through 
strengthened community radio transmission  

FemLINK PACIFIC 2014–2016 Leadership and Decision-Making  

Women’s in Fisheries Network Women’s in Fisheries 2015–2017 Leadership and Decision-Making 
Economic Empowerment 

WEAVERS project Pacific Conference of Churches 2015–2017 Reducing Violence against Women  

Programs to eliminate violence against women in Fiji and the Pacific Fiji Women’s Crisis Centre 2015-2020 Reducing Violence against Women  

                                                           
9 Individual evaluation questions and indicators will be identified by each activity during development of their Monitoring and Evaluation Plans 
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Activities Implementing Partner (s) Duration Evaluation Questions9 

Support for Women’s Empowerment through holistic and sustainable 
service delivery  

Empower Pacific 2015–2016 Reducing Violence against Women  

Support for sexual reproductive health services for women and youth  
 

Medical Services Pacific 2014–2015 Reducing Violence against Women  

Support for Ecumenical Approaches to Addressing Violence Against 
Women 

House of Sarah 2015-2016 Reducing Violence against Women 

Kiribati 

Support for three Ending Violence and Gender Based Violence positions  Kiribati Ministry of Women, Youth and 
Social Affairs (MWYSA), Women’s 
Development Division 

February 2015 – 
March 2016 

Reducing Violence against Women 

2015 One billion rising campaign  Kiribati Family Health Association  February 2015 Reducing Violence against Women 

Support the implementation of the national plan to Eliminate Sexual and 
Gender Based Violence  

Kiribati Family Health Association 2014–2015 Reducing Violence against Women 

Extension of DVSO office in Betio to provide safe place and referral 
centre for victims of violence 

Kiribati Police DV Unit TBC Reducing Violence against Women 

Improved infrastructure and training for staff  Ministry of Health 2014–2015 Reducing Violence against Women 

Papua New Guinea 

Enhancing inclusion in community driven development projects in PNG  World Bank 2013–2016 Women’s Leadership and Decision-Making 

Increased women’s representation in Local Government  Centre for Democratic Institutions, UN; 
Office for Development of Women 
Department for Community 
Development, GoPNG and National 
Council of Women 

2012–2013 Women’s Leadership and Decision-Making 

Support research on the relationship between women’s economic 
empowerment and violence against women in Melanesia  

State, Society and Governance in 
Melanesia 

2013-15 Research and Learning 
Women’s Economic Opportunities 
Reducing Violence against Women 

Support for Repatriation and Reintegration  Oxfam 2014–2019 Reducing Violence against Women 

Women’s empowerment in the coffee industry  CARE Australia and the PNG Coffee 
Industry Corporation 

2013–2017 Women’s Economic Opportunities 

Economic Empowerment Partnership with Private Sector International Finance Corporation 2014–2015 Women’s Economic Opportunities 

Safe Cities  UN Women 2014–2018 Women’s Economic Opportunities 

Support for Highlands Women’s Human Rights Defenders’ Network and 
Repatriation research  

Oxfam International, Highland Women’s 
Human Rights Defenders’ Network 

2013–2015 Reducing Violence against Women 
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Activities Implementing Partner (s) Duration Evaluation Questions9 

Family Support Centre at Eastern Highlands hospital  Eastern Highlands Provincial Health 
Authority 

2013–2015  Reducing Violence against Women 

Lae Family and Sexual Violence Case Management Centre Oxfam Australia 2014–2017 Reducing Violence against Women 

Support for strengthening national coordination, implementation and 
monitoring mechanisms for zero tolerance towards Family and Sexual 
Violence  

UNDP and the Government of PNG 2014 – 2019 Reducing Violence against Women 

Building the capacity of PNG’s Family and Sexual Violence Action 
Committee  

Family Sexual Violence Action 
Committee 

2014–2016 Reducing Violence against Women 

Strengthening local women’s voices to advocate for women’s issues 
within, for example, agreements in the extractives sector; legislation and 
service delivery  

University of Queensland 2014–2017 Women’s Leadership and Decision-Making 

Design for a Provincial Women’s Leadership Program   2015–2016 Women’s Leadership and Decision-Making 

Partnership for Positive Parenting  UNICEF 2015–2017 Reducing Violence against Women 

Kommuniti Lukautim ol Meri  FHI 2015–2018 Reducing Violence against Women 

Ending Violence against Women and Children UNICEF 2015–2017 Reducing Violence against Women 

Increasing economic opportunities for women smallholders and their 
families  

Australian Centre for International 
Agricultural Research 

2015–2017 Women’s Economic Opportunities 

Support to the Family Health Centre in Port Moresby Port Moresby General Hospital 2015–2016 Reducing Violence against Women 

Improving the impact of state and non-state interventions in overcoming 
sorcery accusations related violence in PNG  

State, Society and Governance in 
Melanesia, Family and Sexual Violence 
Action Committee, Department of Justice 
and Attorney General 

2015–2018 Reducing Violence against Women 

Highlands Sexual, Reproductive and Maternal Health Project  CARE 2015–2018 Reducing Violence against Women 

Safe Communities Project 
 
 

Population Services International 2015–2017 Reducing Violence against Women 

Bougainville 

Supporting Gender Justice and Healing on Bougainville  International Women's Development 
Agency, Nazareth Centre for 
Rehabilitation 

2015–2018 Reducing Violence against Women 

Support women to improve their leadership skills and to change attitudes 
about women’s capabilities 
 
 
 

 2015–2016 Women’s Leadership and Decision-Making 
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Activities Implementing Partner (s) Duration Evaluation Questions9 

Republic of the Marshall Islands 

Design a domestic violence support service  WUTMI  2014–2016 Reducing Violence against Women 

Organisational capacity development and options for ongoing funding for 
WUTMI 

WUTMI 2015–2016 Enabling Environment and Social Action 

Samoa 

Samoa Shaping Women Development Program Ministry of Women, Community and 
Social Development 

2015–2020 Women’s Economic Opportunities 
Reducing Violence against Women 
Women’s Leadership and Decision-Making 
Enabling Environment and Social Action 

Increasing Political Participation of Women in Samoa UNDP 2015–2016 Women’s Leadership and Decision-Making 

Solomon Islands 

Recognising shared interests of Australia and Solomon Islands in the 
advancement of gender equality  

Ministry of Women, Youth, Children and 
Family Affairs 

1 July 2013 – 30 
June 2016 

Enabling Environment and Social Action 

Markets for Change  UN Women 2014–2019 Women’s Economic Opportunities 

Solomon Islands Women in Business Association  SIWIBA September 2014 – 
August 2017 

Women’s Economic Opportunities 

Channels of Hope for Gender  World Vision Solomon Islands 2013–2017 Reducing Violence against Women 

Let’s Make our Families Safe program Oxfam 2014–2017 Reducing Violence against Women 

Christian Care Centre Christian Care Refuge 2013–2016 Reducing Violence against Women 

Research: the relationship between women’s economic empowerment 
and violence against women  

State, Society and Governance in 
Melanesia and the International 
Women’s Development Agency 

2013–2015 Research and Learning 
Women’s Economic Opportunities 
Reducing Violence against Women 

Social Development Adviser to support Australian funded aid programs  2014 Enabling Environment and Social Action 

Tonga 

Research on impacts of seasonal migrant worker scheme on women and 
men 

World Bank 2015–2016 Research and Learning 
Women’s Economic Opportunities 

Funding to government for key women's and violence against women 
events and for Tonga National Centre for Women and Children 

Division of Women’s Affairs 2014–2017 Reducing Violence against Women 

Tonga Women and Children Crisis Centre  Tonga Women and Children Crisis 
Centre; Fiji Women’s Crisis Centre 

2014–2017 Reducing Violence against Women 

Gender Advisor to strengthen design and M&E of programs  2014–2017 Enabling Environment and Social Action 
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Activities Implementing Partner (s) Duration Evaluation Questions9 

Vanuatu 

Support the introduction of reserved seats for women at Provincial 
Council level  

Pacific Leadership Program 2014–2017 Women’s Leadership and Decision-Making 

Markets for Change  UN Women 2014–2019  Women’s Economic Opportunities 

Expand funding for Vanuatu Technical and Vocational Education and 
Training to improve training and employment outcomes for women and 
girls 

Vanuatu TVET 2013–2016 Women’s Economic Opportunities 

Prevention of violence against women  Vanuatu Women’s Centre, Department 
of Women’s Affairs (DWA) 

2013-–2016 Reducing Violence against Women 

Policing and Justice Support Program  Vanuatu Policing and Justice Support 
Program 

2014–2015 Reducing Violence against Women 

Research on improved access to justice for women and children, 
Policing and Justice Support Program 

Vanuatu Policing and Justice Support 
Program 

Jan–Jun 2015 Research and Learning 
Reducing Violence against Women 

Response to Tropical Cyclone Pam  2015–2016 Women’s Leadership and Decision-Making 

Regional 

Research: Improving women’s leadership, political participation and 
decision-making in the Pacific  

State, Society and Governance in 
Melanesia 

2014–2017 Research and Learning 
Women’s Leadership and Decision-Making 

Gender Stocktakes and Gender Statistics  SPC 2013–2018 Research and Learning 
Enabling Environment and Social Action 

Review of programs aimed at EVAW in the Pacific  International Centre for Research on 
Women 

2013–2014 Research and Learning 
Reducing Violence against Women 

Australian–Pacific Women Parliamentary Partnerships Project  International and Community Relations 
Office, Department of the House of 
Representatives 

2013–2018 Women’s Leadership and Decision-Making 

Gender Equality in Political Governance  UN Women 2013 Women’s Leadership and Decision-Making 

Private Sector Development Initiative  Asian Development Bank 2013–2015 Women’s Economic Opportunities 

Fund to End Violence against Women  UN Women 2014–2015 Reducing Violence against Women 

Pacific Women Website  2013–2014 Research and Learning 
Enabling Environment/ Social Action 

Pacific Multi-Country and Regional Assessment on Gender, Equity and 
Social Inclusion in Health 

 2014–2015 Research and Learning 
Enabling Environment and Social Action 

Development Leadership Program  La Trobe University 2014–2015 Research and Learning 

Technical and vocational training to increase employment opportunities 
for women in the Pacific  

Australia Pacific Technical College 2013–2014 Women’s Economic Opportunities 
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Activities Implementing Partner (s) Duration Evaluation Questions9 

12th Triennial Conference of Pacific Women  Cook Islands Government 2013 Women’s Economic Opportunities 

Support for Women’s Groups and Coalitions  Pacific Leadership Program 2015–2016 Research and Learning 

Regional Rights Resource Team Regional Rights Resource Team 2015–2016 Enabling Environment and Social Action 

Safe Accommodation for Women  Fiji Women’s Crisis Centre 2014–2015 Reducing Violence against Women 

UNICEF Pacific Child Protection Program UNICEF 2014–2018 Reducing Violence against Women 

North Pacific Position  SPC 2015–2018 Enabling Environment and Social Action 

Partnerships For Health and Rights: Working for Sexual and 
Reproductive Health and Rights for all in the Pacific  

International Planned Parenthood 
Federation 

2015–2018 Reducing Violence against Women 
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Appendix 3: Disability Focus in Data Collection 

The Pacific Women M&E framework should work to support disability inclusion. To contribute to this, a 

set of questions have been developed by the Washington Group to support data gathering to aid the 

development of better disability data for the Pacific.  

The Washington Group have developed a set of questions about the limitations in basic activity 

functioning for people. The questions are designed to provide comparable data cross-nationally for 

populations living in a variety of cultures with varying economic resources. The intended use of this 

data is to be able to compare levels of participation for those with disability versus those without 

disability to see if persons with disability have achieved social inclusion. 

The aim of including the Washington Group questions in this MEF is to encourage country plan MEFs, 

and thereby the MEFs developed by program partners, to use the Washington group questions during 

their data collection processes wherever this is possible. This data could then be entered into the KMS 

database where it has been suggested that participant data be disaggregated by a number of 

demographic variables including disability.  

Additionally, country plan MEFs could include indicators to support the identification of how well 

disability has been mainstreamed by activities. Such indicators could include the level of engagement 

of activities funded through Pacific Women with local disability organisations.  

The Washington Group questions are identified below: 

Census Questions on Disability Endorsed by the Washington Group 

The questions ask about difficulties you may have doing certain activities because of a health 

problem. 

1. Do you have difficulty seeing, even if wearing glasses? 

a. No – no difficulty 

b. Yes – some difficulty 

c. Yes – a lot of difficulty 

d. Cannot do at all 

2. Do you have difficulty hearing, even if using a hearing aid? 

a. No- no difficulty 

b. Yes – some difficulty 

c. Yes – a lot of difficulty 

d. Cannot do at all 

3. Do you have difficulty walking or climbing steps? 

a. No- no difficulty 

b. Yes – some difficulty 

c. Yes – a lot of difficulty 

d. Cannot do at all 

4. Do you have difficulty remembering or concentrating? 

a. No – no difficulty 

b. Yes – some difficulty 

c. Yes – a lot of difficulty 

d. Cannot do at all 
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5. Do you have difficulty (with self-care such as) washing all over or dressing? 

a. No – no difficulty 

b. Yes – some difficulty 

c. Yes – a lot of difficulty 

d. Cannot do at all 

6. Using your usual (customary) language, do you have difficulty communicating, for example 

understanding or being understood? 

a. No – no difficulty 

b. Yes – some difficulty 

c. Yes – a lot of difficulty 

d. Cannot do at all 
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Appendix 4: Assessing Value for Money 

There are a number of approaches to assessing Value for Money (VfM). The OECD-DAC10 defines 

VfM as a process for striking a balance between a program’s economy, efficiency and effectiveness, 

and considers that it is not so much a method as a way of thinking about using resources well. This 

can involve a comparison being made of the degree a program achieved its intended outcomes 

against its assessed efficiency in the use of its resources to achieve those outcomes. Findings against 

evaluation questions organised in the five OECD DAC domains can be used to form the basis of a 

VfM judgement.  

The approach of OECD DAC is supported by other work on assessing VfM that similarly emphasise 

use of the three ‘Es’ of economy, efficiency and effectiveness (such as the Department for 

International Development (DFID) in the United Kingdom). DFID identified the purpose of VfM as 

developing a better understanding (and better articulation) of costs and results so as to make 

informed, evidence-based choices as part of a process of continuous improvement.11  

The above definitions of VfM assessment are supported by the DFAT in the identification of eight VfM 

principles based on the three ‘Es’ with the addition of an additional domain of Ethics.12 DFAT define 

the four ‘E’s of VfM as follows: 

Economy Efficiency Effectiveness Ethics 

 Cost consciousness  

 Encouraging 
competition 

 Evidence based decision 
making 

 Proportionality 

 Performance and Risk 
Management 

 Results Focus 

 Experimentation and 
innovation 

 Accountability and 
transparency 

Having defined the parameters of VfM assessment, the challenge in developing MEFs is to define a 

realistic and effective process for undertaking VfM assessment and formulating a summative VfM 

judgement.  

Some development programs have chosen to assess VfM during external evaluation processes where 

DFAT, implementing partners, beneficiaries and independent technical specialists are brought 

together to formulate their VfM judgements. In making such judgments, inputs (program costs) are 

documented and assessed against identified program outcomes. An evaluation rubric can be 

developed to assist this process by identifying the criteria and standards by which VfM is assessed. 

VfM judgements are then formed to establish learnings for program improvement.  

For this MEF, the recommended approach is also to develop a VfM rubric. While a rubric has been 

developed to assess the quality and value of the Support Unit, the same participatory approach will be 

adopted for the development of a VfM rubric. This VfM rubric will be developed by the Support Unit, in 

consultation with DFAT. It should be developed in advance of the external 3 year evaluation of the 

program so that it can be applied and tested as part of that evaluation process. Once tested, it can be 

incorporated as part of the next iteration of the Monitoring and Evaluation Framework for the program.  

During both 3 year and 6 year external evaluation processes, and using the DFAT VfM principles as 

outlined above and the VfM rubric, evaluators will be able to identify progress toward intended 

outcomes reconciled against documentation as to the costs and efficiencies associated with the 

delivery of the program model. It is anticipated that DFAT, implementing partners and other 

stakeholders will be involved in formulating this VfM judgement. Country reflection workshops should 

also consider including a VfM assessment as part of that process. If this does occur, the program as 

                                                           
10 OECD DAC (2012) Value for Money and International Development www.oecd.org/development/effectiveness/49652541.pdf 
11 DFID’s Approach to Value for Money (VfM) July 2011 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/49551/DFID-approach-value-money.pdf 
12 Department of Foreign Affairs and Trade Value for Money Principles  

http://dfat.gov.au/aid/who-we-work-with/value-for-money-principles/Pages/value-for-money-principles.aspx 

http://www.oecd.org/development/effectiveness/49652541.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/49551/DFID-approach-value-money.pdf
http://dfat.gov.au/aid/who-we-work-with/value-for-money-principles/Pages/value-for-money-principles.aspx
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whole would benefit from the synthesis of country-level VfM assessments that are undertaken, ideally 

using the same VfM rubric as a guide.   
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Appendix 5: Roles, Responsibilities and Time Lines for Implementing the MEF in 
2016 

Task Responsible Time Line 

Approval of Program MEF document  M&E Specialist 

Team Leader 

December 2015 

Recruitment of M&E Panel members M&E Specialist 

Team Leader 

December 2015-January 2016 

Draft KMS database piloted with selected countries 
and activities 

KM Specialist 

Team Leader 

February 2016 

Recruitment of proposed Data Management 
Program Officer to support KMS database (TBC) 

KM Specialist 

Team Leader 

February 2016 (TBC) 

Development of Resource Guide to accompany 
Program MEF in conjunction with PNG M&E adviser 

M&E Specialist  

PNG M&E Specialist  

February-March  2016 

Development of a Value-for-Money Rubric for use in 
the external program evaluation 

M&E Specialist 

Team Leader 

February-March 2016 

Work with Countries requesting assistance to 
develop their country plan MEFs, to implement those 
MEFs and to conduct evaluation activities 

M&E Specialist 

M&E Panel Members  

Ongoing 

Implementation and refinement of the KMS database  KM Specialist 

Team Leader 

February-June 2016 

Country Reflection Workshops and Reporting  M&E Specialist 

M&E Panel Members 

LaTrobe/DLP 

January 2016-ongoing  

Oversight and/or conduct of evaluations and reviews 
of selected programs 

M&E Specialist 

M&E Panel Members  

Ongoing 

Communications of results and learnings  M&E Specialist 

Team Leader 

Senior Programs Manager 

M&E Panel Members  

Communications Specialists  

Ongoing  

Review Program MEF M&E Specialist November 2016 

 


